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Message from the Director

The Maricopa County Department of Transportation (MCDOT) has and will continue to
use a unique set of criteria for determining transportation improvements. “Is it the right
road, at the right time, at the right cost?” Though managers and directors may change,
these important questions remain our relevant guidelines.

To find the right answers, MCDOT constantly seeks input from County residents, the
Board of Supervisors and their appointed Transportation Advisory Board (TAB), other
elected representatives, and staff from cities and towns within the County. Our five-year
Transportation Improvement Program (TIP) fiscal years 2006-2010 are the result of
these collaborative inputs. The TIP book and Annual Report illustrates some recent
MCDOT accomplishments and what we are planning in the future. The input from our
many sources is used to provide an objective evaluation of each project. We have listed
the highest priority projects whose benefits to travelers exceed the project’s design and
construction costs.

A list of business metrics has been added to our project analysis process and will be
explained later in this report. These business metrics measure our effectiveness to
provide the TIP and other services. We measure and periodically report publicly on how
well we meet our established goals. MCDOT has recently added a new Project
Management Division, which will lead the projects through their many phases, from
concept to completion.

The Maricopa County Department of Transportation is now a part of a new, larger and
more efficient Public Works Organization. The new organization integrates many
common responsibilities previously assumed by the Flood Control District of Maricopa
County and Solid Waste Management. The consolidation of these agencies enables
MCDOT to utilize resources and share responsibilities to provide the traveling public of
Maricopa County with the right transportation system, at the right time and at the right
cost.

Michael S. Ellegood, P.E.
Director of Public Works,
Transportation Director and County Engineer

Approved by the Board of Supervisors on June 20, 2005



Introduction

he MCDOT Fiscal Years 2006-2010
Transportation Improvement
Program (TIP) and
Accomplishments is the method by which

the County documents and implements

the recommendations of its various
adopted plans. These include the
Comprehensive Plan, Transportation

System Plan, Corridor Studies, Candidate
Assessment Reports, Transportation
Management System Reports and
requested projects by cities, towns and
the general public. Plans, studies and
recommended projects are based on
objective analytical data that address the
growing transportation needs of the
County.

The types of projects recommended in
the TIP include:

o Corridor studies

o Roadway Designs, Design Concept
Reports and other studies

« Transportation capacity improvements
to roadways and bridges

o Safety improvements for roadways,
intersections and bridges

o Dust mitigation projects on dirt
roadways

e Development of Intelligent
Transportation Systems (ITS)

e Project identified in multimodal
studies, including MCDOT’s Bicycle
Plan and the Maricopa County

Regional Trail System Plan
« Acquisition of right-of-way

The selection of TIP projects, their
prioritization, approval, and
implementation are based on MCDOT's
commitment to providing a quality
transportation system for all County

residents. Each year MCDOT staff
reviews, ranks, and prioritizes new and
continuing projects to be recommended
to the MCDOT Management Team and
Transportation Advisory Board.

Typically, for a project to be presented to
the Transportation Advisory Board (TAB)
for consideration in the TIP, it must be
highly rated, show a positive benefit/cost
ratio, have an identifiable financial partner
(where applicable), be within the financial
capability of the County, be physically
ready to begin in the near future and be
recommended by the MCDOT
Management Team. The TAB reviews the
list of rated and ranked projects, and then
makes its recommendation to the Board

Capacity
Improvements

Safety
Improvements

Bridge
Improvements

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



Introduction (continued)

of Supervisors for final action. Approval
by the Board of Supervisors ensures a
project’s inclusion in the County budget
and the TIP.

All selected TIP projects are guided by the
recommendations in the Comprehensive
Plan, the Transportation System Plan
(TSP), and the MCDOT Strategic Plan.
The TSP designates a strategic direction
and sets forth a vision for the planning
and construction of transportation
facilities within the County through 2020.

The Maricopa County Comprehensive
Plan, “Eye to the Future,” emphasizes
public involvement including comments,
ideas and directions. It also addresses the
long and short-term transportation issues
in relation to our growing community. The
plan is multi-modal and encompasses
highways, streets, bicycle, pedestrian and
transit services and facilities. It serves as

Pavement
Improvements

a standard for accomplishing the County’s
goals, objectives and policies.

The Strategic and Operational Plan
integrates  planning, budgeting and
performance measurements. It focuses on
the administration of MCDOT, including its
resources and transportation systems.
The plan provides the right information to
make good decisions and also aligns
every MCDOT employee to organizational
success, in addition to providing the
information needed to tell the public what
it is getting for its investment (taxes).

Projects in the TIP must first address
three fundamental questions:

Is it the right road?
Is it at the right time?
Is it the right cost?

Low Volume Road
Improvements

Approved by the Board of Supervisors on June 20, 2005

Multi-Modal
Improvements



MCDOT Mission, Vision, & Strategic Plan

CDOT continues to implement its

strategic and operational planning

process referred to as Managing
for Results (MFR). MFR establishes a
foundation on which the County can
manage and monitor measurable results
of MCDOT's activities. This strategic plan
continues to focus on the near future,
typically a two- to five-year horizon, and
is directly linked with all departmental
activities including planning, design,
project management, right-of-way,
construction, operations and
maintenance, and MCDOT’s annual
budgeting process.

MCDOT Mission:

Provide a quality transportation system to
the travelers in Maricopa County so they
can experience a safe, efficient and cost-
effective journey.

MCDOT Vision:

Set a standard of excellence regionally
enabling us to consistently deliver on our
commitment to provide the right
transportation system for Maricopa
County at the right time and the right
cost.

MCDOT Values:

Respect our customers and MCDOT
employees by demonstrating credibility,
integrity and innovation.

MCDOT is continuing its cost-cutting
measures, upholding budget constraints
and its zero-based budgeting process in
FY 2006 as part of the overall
management plan for County

government. MCDOT faces new
challenges in the future. According to the
2000 census, Maricopa County has grown
by almost one million people since 1990
with no noticeable slowdown. The volume
of travel on our roadways is also steadily
increasing, based on the findings of the
MCDOT Congestion Management Plan.

These dynamic forces make it imperative
that our transportation systems attempt
to keep pace with the demand. Our latest
transportation needs study showed a $1.0
billion shortfall in revenues to meet our
projected needs. However, with the
support from the County Board of
Supervisors, the Transportation Advisory
Board and the citizens of Maricopa
County, MCDOT will continue to address
the most important transportation needs
of its citizens.

This year’s TIP book is a snapshot into
our probable transportation future. It
explains what we have accomplished in
the last year and outlines what we plan to
do in the next five years. MCDOT
continues to uphold its commitment to
produce a safer and more efficient
transportation system.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



Board of Supervisors (BOS)

he Maricopa County Board of
Supervisors (BOS) is composed of
five elected officials representing
each of the five county districts. The
Board makes the final decisions regarding
projects to be included in the TIP. In

to

addition considering the

DISTRICT 3
Supervisor Andrew Kunasek

recommendations of the Transportation
Advisory Board, the Supervisors also
consider citizen and municipal input
during their deliberations. It is important
to realize BOS approval only commits
funding for the first fiscal year of the TIP
even though it is a five-year program.

DISTRICT 2
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Supervisor Max Wilson
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Transportation Advisory Board (TAB)

Five Maricopa County citizens, one from
each of the five districts, constitute the
Transportation  Advisory Board. TAB
members are appointed by the Maricopa
County Board of Supervisors. TAB
members bring the constituent voice to
transportation decisions. One of the TAB's
primary goals is to assist in developing
and maintaining public understanding and
support of MCDOT programs through
active communication. The board typically
has public meetings every other month,
and the public is encouraged to attend.

To guide the TAB, the following objectives

Alan Turley
District One

are pursued as parts of its mission
statement:

« Comprehensive transportation
planning that enhances the quality of
life for Maricopa County citizens;

o Continued safety and maintenance of
the Maricopa County Transportation
System;

o Implementation of the Board of
Supervisors transportation goals; and

o Excellence in regional planning and
promotion of cooperative efforts to
resolve rural and urban issues.

Frank Peak, Jr.
District Two,
Chairman

Jason Morris
District Three

Lon McDermott
District Four

Marie Lopez-Rodgers
District Five

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



Transportation Advisory Board (continued)

The Board of Supervisors created the TAB
to review and provide advice regarding
transportation issues facing this rapidly
growing county. TAB members review
planning issues, transportation studies,
construction schedules and maintenance
needs. A key focus of the TAB is
reviewing and updating TIP policies to
ensure that the TIP process remains
effective.

TAB reviews MCDOT'’s staff
recommendations for TIP projects and
considers the following:

» Is the project cost-effective?

e How does it compare with the
recommendations in the
Transportation System Plan?

« What is the project’s score compared
with other projects?

o Will other jurisdictions or agencies be
involved as partners in the project,
and to what extent?

o In what ways does a project support
legislative mandates for clean air and
a healthy environment?

The TAB provides balance to the program
and promotes an objective and
comprehensive review of all TIP projects.
This includes consideration of how the
projects may interrelate and how they
may relate to the TIPs of other agencies.

Another TAB focus is enhancing TIP
expenditures by leveraging other funding
sources such as partnerships and grants.
The TAB works to establish a solid
community relationship where
collaborative efforts, such as corridor
preservation, begin. The relationships
result in monetary savings associated with
a shared community vision.

The TAB's greatest partnership is with the
public. The TAB relies heavily on the
community to express its transportation
needs through participation in various
studies, public events and
correspondence with staff.

ot

For TAB agendas or TAB
information,
Website at:

tab/home.htm or contact:

general
please visit the MCDOT
www.mcdot.maricopa.gov/

Clemenc Ligocki
Maricopa County Department
of Transportation
2901 West Durango Street
Phoenix, AZ 85009
Phone: (602) 506-8672
Fax: (602) 506-4882
E-mail: clemligocki@mail.maricopa.gov

Approved by the Board of Supervisors on June 20, 2005
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Business Metrics

MCDOT has begun tracking its :
performance and efficiency through a set
of business metrics. Capital expenditures, :
roadway operations, staff utilization, the :
satisfaction of employees and the public :

are being monitored and measured.

These metrics were selected in order to
compare MCDOT's performance with :
those of the county as well as nationwide.
Eight metrics are being tracked and will :

be annually documented in this report:

=

=

less than 150%.

MCDOT's personnel use rate should
be greater than 60%. This is the
time spent by employees on
projects with specific project
control numbers as compared to
the total hours paid by MCDOT.

The cost of construction should not
increase by more than 5% after
the project bid has been awarded.

MCDOT should annually spend at
least 85% of its funds budgeted for
capital improvements.

MCDOT should spend more than
95% and less than 98% of its
budgeted funds for operations.

The cost of project delivery, which
includes design costs, contract
oversight costs and administration
expenses should be less than 18%
of the total capital cost of the
project.

The employee satisfaction rate
should be greater than 5.5 out of 8
based on MCDOT’s annual
employee satisfaction survey.

MCDOT customers should have a
satisfaction rate of greater than 6
out of 10, based on special surveys
to be developed for each MCDOT
program.

1. MCDOT’s overhead rate should be e ;
Figure 1. MCDOT Business Metrics

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



2005 Accomplishments

E-Government Initiatives

-government uses web-based

technologies to improve services

and communication between
government and citizens. Information
technology plays an important role in the
services we provide to citizens.

The MCDOT website (http://
www.mcdot.maricopa.gov) is already
home to more than 50 web-based
services and applications. One-click
access is available for a listing of road
closures. Citizens can apply online for
Maricopa County’s Adopt-A-Highway
program, report a missing or damaged
sign, request a street sign, and obtain
survey information. Consultants and
contractors interested in doing business
with MCDOT can apply online for inclusion
in the Article 5 register. To date, over 500
consultants and over 500 contractors
have applied. Maricopa County has
instituted a new web-based service for
job seekers at http://www.maricopa.gov/
human_resources/job query form.asp.

Information about MCDOT's PMj, dirt
road paving plan is also available. There
is a variety of engineering documents and
manuals, which can be downloaded via
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following: http://

www.mcdot.maricopa.gov/manuals/.

Our website is frequently visited,
averaging more than 22,000 visits per
month. The site has enabled our citizens
to communicate electronically with
MCDOT, which has resulted in more than
300 individual e-mail inquiries in 2004 and
over 1,200 since its development in 2001.
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2005 Accomplishments (continued)

Dust Mitigation: Low Volume Road Paving

MCDOT's PM;o paving project completed
its fifth year and has paved more than 65
miles of roads since 2001. Due to this
paving, more than 1,000 tons of
particulates are removed from our air
annually. This multi-year project is part of
a larger, countywide plan to reduce air
pollution. Since 1987, MCDOT has paved
more than 80 miles of dirt roadways and
we are on schedule to meet our current
goal of paving an additional 10 miles of
dirt roads in fiscal year 2005. MCDOT
maintains nearly 469 miles of unpaved
roads throughout the county. Dust
suppression is @ major concern as these

Tuthill Road & Carver Road

roads are contributing to airborne
pollution in our dry desert community.

MCDOT recently completed a
comprehensive low volume road study to
identify and locate all unpaved roads in
the County. MCDOT will begin to prioritize
the roadway segments that may need to
be paved in the future, both within and
outside of the PM;q non-attainment area.
Paving the identified roadways will start in
FY 2006 with an annual allocation of $3.0
million from the MCDOT TIP.

14th Street & Cloud Road

147th Avenue

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



2005 Accomplishments (continued)

Safety

ZTech™ partnerships through

MCDOT have taken the lead in

establishing a first-of-its-kind
regionally oriented, incident management
augmentation service. The new group is
called the Regional Emergency Action
Coordinating Team (REACT). The team
consists of traffic management specialists,
who use trucks equipped with variable
message signs and other equipment to
provide traffic control at the roadway
emergency scene. Since its inception in
late FY 2001, the team has responded to
more than 700 call-outs and has received
many expressions of appreciation and
support from the local police and fire
departments.

Incident responders may not be aware of
existing road closures or the affect of the
traffic generated by the incident. As a
consequence, few safety measures may
be implemented at the accident scene.

REACT offers a timely and effective
solution by providing the necessary traffic
management in the area around the
incident. Importantly, the presence of the
REACT management professionals allows
the responding law enforcement officials
to concentrate on the accident
investigation rather than traffic control.

Approved by the Board of Supervisors on June 20, 2005

11



12

AZTech Smart Corridors

CDOT, in cooperation with state

and local officials and private

industries, has formed a unique
partnership called AZTech™. The purpose
of AZTech™ is to more closely integrate
the management of the region’s
transportation systems though the use of
state of the art technologies that give
travelers up-to-the-minute traffic
information. This program initiated in
1996 when Phoenix was one of four
metropolitan areas selected by the U.S.
Department of Transportation for this ITS
(Intelligent Transportation System) Model
Deployment Initiative. MCDOT served as
the lead agency for the partnership.

Over the past nine years, AZTech™ has
implemented ITS technologies in the
Valley to ease congestion, alert drivers to
delays, improve public transit operations
and closely monitor traffic conditions. As
a result, AZTech™ has developed an
integrated network of traffic signals,
computers, communication devices,
closed circuit cameras and variable
message signs to keep traffic moving
across the Valley. The improved roadway
systems, outfitted with these
technologies, are often known as SMART
(Systematically Managed Arterials)
Corridors.

MCDOT's Traffic Management Center
opened in 1999 and continues to be an
integral part of the regional AZTech™
system. During fiscal year 2003, along
with eight local government partners,
MCDOT completed the design of several
new “SMART Corridors” on the AZTech™
system. This work was followed by the
construction of these corridors in fiscal

2005 Accomplishments (continued)

o
3: ﬂ: 4
Y

Moving Forward Together

years 2003 and 2004. SMART Corridor
infrastructure expands the AZTech™
Intelligent Transportation System through
the installation of vehicle detection
devices, closed circuit cameras for better
traffic management and variable message
signs for motorist traffic information.

During 2005 — in concert with the cities of
Surprise and Peoria — MCDOT also
completed the design of similar

technology for a 6.5-mile portion of Bell
Road in the northwest part of the Valley.

MCDOT Traffic Management Center

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



2005 Accomplishments (continued)

Public Involvement and
Customer Service

The Maricopa County Department of

Transportation strongly believes in

public participation in all phases of ~The Customer Services Branch supports
planning and design. MCDOT listens and  the Maricopa County Public Works agency
responds to the pe0p|e who use the mission by providing a level of service that
transportation systems in Maricopa  incorporates the principles of quality.
County. Significant planning decisions are

Customer Services Mission:

made only after receiving and studying We are responsible and trustworthy.
the input of those who will be using, We rememb?r that Productzvzzfy and effort is
living, and working near the roadways. important in serving all of our customers.

We continue to develop our talents and remain

Dozens of public meetings and events are adaptable in our quest to exceed customer

held under the MCDOT "“Right Roads” b ecmnons', .

- . . We respond to each customer’s request in an
program each year, providing information organized and proactive manner, thereby
and alternative plans to interested parties demonstrating a level of commi ”’nen ¢ and
Who share th_elr |ns[ghts and needs: (A dependability that our customers can count on.
“Right Road” is the right system provided
at the right time for the right cost.) In
addition to project-specific meetings,
MCDOT also makes presentations to
school groups, participates in regional
public events and works with many
community groups. We also study all
aspects of new projects, such as their
environmental impacts and how the
project might be affected by future
population growth.

Public input along the way is key to what
we do and how we do it. But it doesn’t
stop there — with many of our projects we
communicate from start to finish with our
stakeholders through flyers, project
newsletters, brochures, and our website
(www.rightroads.org). We want your road
to be a Right Road.

We also believe that everyone who
contacts us—whether to get information
or permits for work projects—should be
treated promptly, courteously, and fairly.

Approved by the Board of Supervisors on June 20, 2005
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Partnerships

ntergovernmental agreements (IGAs)

and other partnerships are an

important part of MCDOT's strategy
for implementing the Transportation
System Plan. MCDOT seeks to develop
partnerships with cities and towns, state
and federal agencies, and private land
developers on roadway and other projects
where there is a common interest or
shared jurisdiction.

The Arizona Department of
Transportation (ADOT) is an important
funding partner on projects involving the
State Highway System. Also, each year
several of MCDOT projects receive
Federal Highway Administration (FHWA)
funding. Partnerships with private
developers are emerging as an important
element of MCDOT's strategy to meet
new demands for transportation
infrastructure. Whether they are with
public or private parties, project
partnerships are the best and most
efficient service to the citizens of
Maricopa County. Agreements may
involve project funding, collaborative
design, future operation and maintenance
or annexations.

2005 Accomplishments (continued)

Partnerships
projects by:

improve and promote

« Building ownerships in the project
during the project development
process,

o Clarifying the need, nature, scope and
timing for the project,

o Ensuring all affected parties have
input on project development,

o Ensuring the interests of all affected
properties are reasonably and
appropriately considered,

« Sharing and exchanging resources and
property, leveraging financial
resources,

 Clarifying jurisdiction,

o Clarifying responsibilities during and
after project construction

On average, MCDOT completes 40-45
IGAs and other project agreements each
year. A significant portion of the TIP is
funded through cost-sharing with
partners. MCDOT's current goal is to fund
a minimum of 25% of its TIP funds
through partnerships.

For fiscal year 2006, TIP capital costs are
estimated at $110.6 million, including
$29.3 million from partners, a 26.5%
partnership rate. More than seventy
percent of MCDOT's TIP projects currently
programmed for construction in fiscal
year 2006 involve partnerships.
Agreements for half of these projects are
already in place and the remainder are
under development. Investment priorities
established in the County’s Transportation
System Plan and MCDOT’s cost-share
policy provide guidance for the
development of funding partnerships.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



2005 Accomplishments (continued)

Partnerships

MCDOT is also committed to providing
leadership for a regional transportation
system. This commitment includes:

e Support of the Maricopa Association of
Governments (MAG) Regional
Transportation Plan and its constituent
projects;

o Planning, developing, constructing,
and operating a seamless, regional
system of county highways that serve
as a regional travel network for all
county residents, regardless of
jurisdictional boundaries;

o Closer cooperation with local
jurisdictions including the development
of partnerships to deliver
transportation projects that serve
regional travel regardless of
jurisdictional boundaries.

MCDOT is committed to working in
partnerships with local jurisdictions to
ensure that the County’s regional
transportation goals are fully realized.
Partnering occurs in planning, designing,
constructing, and operating transportation
projects that serve significant regional
transportation needs, regardless of
whether the project lies within
incorporated or unincorporated Maricopa
County.

For projects within incorporated areas,
higher priority will be given to projects
that serve a demonstrated, significant
regional transportation need and to
projects contained in the MAG Regional
Transportation Plan.

The County may also
financially in significant

participate
regional

transportation projects that lie entirely
within an incorporated area provided:

e The County’s expenditures are
allowable under statutes governing
Highway User Revenue Funds.

e The project is on a roadway
established as a County Highway, or
that forms a necessary or convenient
connection to state routes.

e The project serves a significant
regional transportation need as
demonstrated by objective project
scoring and evaluation techniques.

o The County’s financial contribution is
compatible with budgetary obligations.

e« The County’s cost-share s
proportional to the regional benefit
enjoyed by the citizens of Maricopa
County (but shall not exceed 50% of
the total project cost).

o The County’s financial participation is
documented in an intergovernmental
agreement.

Approved by the Board of Supervisors on June 20, 2005

15



16

Partnerships
The Regional Transportation Plan

voters approved a twenty-year

extension of the %2 cent regional
transportation excise tax and the Regional
Transportation Plan (RTP), developed by
MAG. Under the RTP, a total of $1.5
billion from regional revenue sources is
allocated to the arterial roadway network.
Simply on the basis of jurisdiction,
MCDOT may have a role in more than 40
of the 63 arterial street projects identified
in the twenty-year plan. Each project will
involve a multi-jurisdictional  project
agreement including a separate project
agreement with MAG.

In November 2004 Maricopa County

Northern Avenue Parkway

One of the most significant arterial
projects in the RTP is the Northern
Avenue Parkway - a 12.5-mile long,
controlled access roadway with grade
separations at major intersections. This
extends from Grand Avenue to Loop 303.
It passes through the Cities of Glendale,
Peoria, El Mirage and unincorporated
portions of Maricopa County. This corridor
also affects ADOT and Luke Air Force
Base. MCDOT and the other participating
jurisdictions are currently working
together to develop a partnership for
implementing this project.
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2005 Accomplishments (continued)

Loop 303

Partnerships with ADOT, several
municipalities and private developers
have played a key role in the preservation
of the Loop 303 corridor and the
construction of the interim roadway.
Originally part of the Regional Freeway
System Plan, Loop 303 was deleted from
the freeway program in 1995, when the
State Transportation board declared its
intent to abandon the route entirely.
MCDOT recognized the importance of this
route as a future regional transportation
corridor that needed to be preserved and
in 2000, ADOT and MCDOT finalized an
agreement. Under this agreement ADOT
retained Loop 303 as a State Route while
MCDOT constructed and operated an
interim roadway that could be expanded,
as needed, or eventually upgraded to a
freeway. With voter approval of the 2
cent regional transportation excise tax
and MAG's Regional Transportation Plan,
Loop 303 was placed back on the freeway
system plan and will be transferred back
to ADOT in 2006.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



2005 Accomplishments (continued)

Partnerships
While under MCDOT'’s stewardship:

e« The existing Loop 303 right-of-way
was prevented from reverting back to
the landowners and new right-of-way
was acquired from Grand Avenue to
Lake Pleasant Road.

e A new four-lane divided roadway was
constructed from Clearview Boulevard
to Grand Avenue, and from Grand
Avenue to Lake Pleasant Road.

o Several bridges were constructed in
the Loop 303 corridor including
Patriots Bridge over Grand Avenue and
a new crossing of the Agua Fria River.

e Loop 303 was widened and realigned
from McDowell Road to Indian School
Road.

« Traffic signals were installed at several
key intersections.

o Planning studies were conducted to
identify corridors for extending the
303 to the north and south.

Under MCDOT’s management,
partnerships with ADOT, Goodyear,
Peoria, Surprise, and the Flood Control
District of Maricopa County were secured
and are essential to various aspects of
design, maintenance, construction, and
operation of the interim roadway.

Under key agreements with Victory Land
Investments and Shea/Sunbelt Holdings,
private sector partners made substantial
contributions that provided for an
accelerated construction schedule and
expanded the Loop 303 project to address
needs arising from new housing
development in the area.

Ellsworth Road

MCDOT, the Flood Control District of
Maricopa County and the City of Mesa
concluded a series of agreements in 2000
that will serve as the foundation for a
combined $28.8 million project for
roadway and drainage improvements on
Ellsworth Road between Germann Road
and Elliot Road. Participation by all three
partners was essential to both the
roadway and drainage components of the
project. Construction is currently
underway.

Gilbert Road from McDowell Road to
SR 87

MCDOT has worked closely for several
years with ADOT, the City of Mesa, the
Salt River Pima Maricopa Indian
Community, the Maricopa Association of
Governments, the Salt River Project, and
the Federal Highway Administration to
forge a partnership for the improvement
of Gilbert Road from McDowell Road to
SR 87. The project partners have
persevered to overcome a series of
funding and construction issues that were
highly unlikely to be resolved by separate,
independent efforts. The project involves
a combination of federal, state and local
funding sources. Construction is
scheduled to begin in the summer of
2005.

Approved by the Board of Supervisors on June 20, 2005
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TIP Programming

How Projects are Evaluated and Selected for the TIP

etermining which projects to

recommend for the Transportation

Improvement Program begins with
MCDOT’s annual review of the county’s
transportation needs and roadway
conditions. This is done through several
methods. One of the most important tools
used by MCDOT is the annual
Transportation Management Systems
Report. This report is divided into four
sections that identify:

o Current and projected future traffic
congestion on County roads.

o The type, history, location and severity
of all traffic accidents occurring on
County roadways.

e« The historic and current physical
condition of all MCDOT’s roadways.

e The historic and current physical
conditions on all MCDOT bridges and
Culverts.

In addition to the internal MCDOT
transportation system analysis, annual
meetings are held with many cities and
towns to discuss mutual transportation
needs and potential joint projects.
Projects identified through these meetings
and processes are reviewed and
evaluated along with project requests
from other non-governmental agencies
and the general public. Projects already
included in the MCDOT TIP from previous
years are given priority to continue
through the process to their eventual
construction, assuming that no unusual
circumstances arise.

These TIP changes usually result from
decreased funding availability,
environmental concerns, difficulty in

securing a financial partner, or other
unforeseen problems. MCDOT staff
annually reviews each internal and
externally requested project. All projects
are evaluated using the MCDOT objective
rating system recommended by the
Transportation Advisory Board (TAB).

The county also considers projects
requested by cities and towns that have
already completed Candidate Assessment
Reports (CARs), Design Concept Reports
(DCRs) or fully designed projects. A CAR
is a planning level study that identifies the
best possible alternatives to an identified
transportation problem. It provides a
scope, schedule and budget for solving
the identified problem. A DCR is a
preliminary engineering study that
provides considerably more detail than a
CAR, regarding the best technical project
alternatives, proposed costs and a
workable schedule. These completed
studies are also ranked and considered
for the TIP. Staff then matches available
County funding with all ranked and
recommended projects.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



TIP Programming (continued)

Internal Project Review

The appropriate MCDOT staff reviews the
ranked project requests, CARs, DCRs
design, and construction projects and
then recommends qualified projects to the
MCDOT Management Team. This group is
composed of the heads of various MCDOT
divisions: Engineering, Planning, Right-of-
Way, Project Management and
Construction, Operations and Professional
Services, as well as other key individuals.

The MCDOT Management Team usually
recommends the highest ranked projects
that are also ready to proceed to the
Transportation Advisory Board for their
study or a recommendation to the BOS
for funding in the TIP. The TAB typically
holds a working session to discuss the
submitted projects as well as several
subsequent public meetings to finalize a
list of recommended projects to the Board
of Supervisors.

Determining Priorities

The County uses a weighted objective
scoring system for comparing project
requests, CARs, DCRs, design projects
and construction projects. The project
ranking system complies with the mission,
vision and objectives of the County. The
scoring system was designed to follow the
recommendations of the adopted
Comprehensive Plan and Transportation
System Plan. In addition, staff may
consider public comments, planning goals,
unique opportunities and other non-
numeric factors.

Commitment to Programmed
Projects

The TIP is based on a commitment to
deliver the right transportation project at
the right time, and at the right cost.
Subiject to BOS approval, new projects are
added to the TIP annually, usually in the
fifth year of the program. Projects already
in the program are reviewed each year to
see if they are qualified to progress to the
next TIP phase, i.e. from DCR to design
and from design to construction. MCDOT
is committed to expediting projects
through the entire process. A project may
be accelerated, delayed, or occasionally
deleted from the TIP as dictated by
MCDOT’s analysis, objectives, and/or

budget constraints.

Approved by the Board of Supervisors on June 20, 2005
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TIP Selection Process

New TIP projects are evaluated using the
criteria  listed in the box below.
Throughout the year, MCDOT ranks initial
project requests for consideration to
conduct CARs. MCDOT staff then annually
reviews all completed CARs, DCRs, or
designed projects to determine if they
should proceed to the next phase. After
several vyears if the project doesn’t
progress it may need to be updated and
resubmitted by the applicant.

Specific criteria used in scoring and ranking TIP
projects:
e 25 points: Safety, accident rate, accident
severity cost, roadway
configuration and
pavement condition.
Current and future traffic
congestion.

Benefit/cost ratio (must
be above 1.0 to receive
points).

Joint sponsorship includes
the financial commitment
to the project by another
local government agency,
who programs and
budgets the project in
their TIP.

Compliance with the
County’s Comprehensive
Plan and Transportation
System Plan, percent of
regional travel on the
roadway and
environmental factors.
Bonus points for including
intelligent transportation
system, pedestrian,
bikeway, transit and
environmental elements.

e 20 points:

e 20 points:

e 20 points:

e 15 points:

e 5 points:

Figure 2. MCDOT TIP Scoring System

TIP Programming (continued)

Projects may be accelerated as favorable
conditions arise, such as additional or new
funding received, increased revenue,
grants or partnerships, significantly
altered transportation needs,
emergencies, cooperation with other
jurisdictions, changing land use patterns
and the recreational needs of parks and
relocated facilities.

Factors that might cause a project to be
rescheduled or deleted from the TIP
include significantly altered transportation
needs, project costs exceeding the
benefits to the traveling public,
emergencies or other developments which
may alter traffic patterns, right-of-way
considerations, issues surrounding
agreements between principal
jurisdictions, environmental or
archaeological factors that influence the
final design.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



Funding the TIP

aricopa County funds its TIP

through several resources. The

primary source is the Highway
User Revenue Fund (HURF), which
accounts for approximately 97% of
MCDOT’s available budget each year.
HURF is comprised of Arizona’s vehicle
license taxes, vehicle registration fees,
and 18-cents-per-gallon tax on gasoline,
which are distributed to all jurisdictions
based on a formula established by the
Arizona State Legislator.

In addition, the County may receive funds
from federal agencies, such as the
Federal Highway Administration (FHWA)
and the Federal Emergency Management
Administration (FEMA). These typically
account for less than 3% of the annual
MCDOT TIP budget. Other funding
sources arise through partnerships with
local jurisdictions, state agencies, and/or
private corporations. Partnerships
contribute about 25% to the MCDOT TIP
budget every year.

MCDOT must spend its funds only on
transportation-related items. This includes
planning, design, right-of-way acquisition,
construction and administration, and the
operation and maintenance of County
roads. In the case of HURF funds, MCDOT
must expend these monies only for
highway purposes. Approximately 62% of
MCDOT's TIP budget is spent each fiscal
year on new construction or significant
reconstruction of roadways, bridges and
other transportation facilities. The County
uses the remainder for cooperation,
maintenance and administration of the
roadway system.

Federal Funds

Maricopa County frequently receives
Federal Highway Administration (FHWA)
funds for the improvement of eligible
County roadways and bridges. These
funds usually make up less than 3% of
the total funds received and are primarily
used to extend local funds. The County
accomplishes this by taking advantage of
the small local match (usually between
5.7% and 20%) required for federally
funded projects.

The Maricopa Association of Governments
(MAG) and the Arizona Department of
Transportation (ADOT) administer the
FHWA funds. FEMA funds may become
available whenever roadways are
damaged because of flooding or other
natural disasters.

Local Funds

Almost half of the projects planned for
construction in FY 2006-2010 are jointly
funded through intergovernmental
agreements with cities and towns. Our
partners typically annex a roadway after
improvement are made thus eliminating
the road from the County Highway

System.
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Funding the TIP (continued)

MCDOT Projected Five Year
Revenues & Expenditures Fiscal Years 2006-2010

TIP Revenues 2006 | 2007 | 2008 | 2009 | 2010 | Totals
HURF, VLT, fees, & other sources | $ 101.2 | $ 110.6 | $ 116.0| $ 121.7| $ 128.0| $§ 577.5
TIP Partner Revenue $ 293| ¢ 141| $ 10| $ 09| $ 20| $ 473
Carryover from prior fiscal years $ 554| $ 254 $ 271| $ 351| $ 142| $ 157.2
Total Funds Available $185.9| $150.1 | $144.1 | $157.7 | $144.2| $ 782.0
TIP Expenditures
Construction Phase $ 90.8| $ 583| $ 336| $ 403| $ 84| $ 2314
Development Phase $ 771 9% 63| $ 70| $ 69| $ 69| $ 348
System Support $ 67| $ 55| % 55| %$ 55| $ 55| $ 287
Project Reserve $ 55| ¢ 24| ¢ 120]| $ 395| $ 49.5| $ 108.9
Total TIP Costs $110.7 | $ 72.5| $ 58.1| $ 92.2| $ 70.3| $ 403.8
Operating Costs $ 499| $ 504| $ 50.9| $ 51.4| $ 52.9| $ 255.5
Total Expenditures $160.6 | $122.9| $109.0| $143.6 | $123.2| $ 659.3
Balance $ 253| $ 27.2| $ 35.1| $ 14.1| $ 21.0| $ 1227
Table 1. MCDOT Revenues and Expenditures (in millions)

MCDOT Financial Highlights
Fiscal Year 2005
Category Budgeted | Actual*
Revenues
HURF, VLT, fees, & other sources $ 98.9 $ 102.5
[TIP Partner Revenue $ 21.2 $ 8.8
[Total Revenues $120.1 $111.3
Expenditures

Salaries & Benefits $ 21.5 $ 20.0
Materials, Supplies & Services $ 27.7 $ 275
Equipment & Machinery $ 4.0 $ 3.6
Total Operating Costs $ 53.2 $ 51.1
Transportation Improvement Program $ 77.5 $ 49.2
Total Capital Costs $ 77.5 $ 49.2
Grants $ 1.2 $ 0.4
Department Totals $131.9 $ 100.7
Net Surplus/(Deficit) $ (11.8) $ 10.6

Table 2. MCDOT Financial Highlights (in millions)

*These funds are carried forward to 2005
and are included in the carryover from prior

fiscal years.
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Guiding the TIP

Transportation
(TSP)

o ensure the best investment of

future County funds, MCDOT has

developed an integrated series of
plans and studies that include the
Transportation System Plan, Regional
Trail System Plan, Bicycle Transportation
Plan, annual State of the System Report
and numerous corridor studies. These
tools provide various levels of detailed
guidance when developing individual
transportation projects for inclusion in the
TIP.

System Plan

The Board of Supervisors adopted the
Transportation System Plan (TSP) in
December of 1997. The TSP is the
transportation element of Maricopa
County’s Comprehensive Plan 2020, “Eye
to the Future.” The TSP makes
recommendations concerning how the
transportation network should support
safe and efficient movement of goods and
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 Transportation System Plan

people, be environmentally compatible
with surrounding conditions, and support
economic development activities.

The TSP organizes all county roadways
into three networks: Primary, Secondary
and Local. Primary roads under County
jurisdiction generally fall on the arterial
grid and receive the highest priority for
funding, maintenance and other activities.
Secondary roads are typically arterial and
collector roadways under County
jurisdiction which are not included on the
Primary network. Secondary roads have a
lower priority and MCDOT's participation
is more limited.

Local roads are the remaining roadways
that provide access to residences and
feed into the secondary system. MCDOT
may maintain or provide assistance for
planning and design on these roads, but
generally will not participate in any
significant improvements. To guide the
selection and prioritization of projects
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Figure 3. Transportation System Plan

Approved by the Board of Supervisors on June 20, 2005

Please visit http://
www.mcdot.maricopa.gov/
manuals/eng_manuals/
TSPFinal.pdf, ( page 31) to see
an enlarged map
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Guiding the TIP (continued)

24

considered for the Transportation
Improvement Program (TIP), the TSP
uses an investment matrix that is applied
to each candidate project evaluated for
the TIP. The matrix provides direction on
investing County funds for roadway
projects.

Transportation System Plan Update

During the period 1996-2000, four Small
Area Transportation Studies were
completed as part of the comprehensive
planning process. Each study covered a
different region of the County—
northwest, northeast, southwest and
southeast. These studies identified short,
medium and long-range transportation
needs. They also recommended transit,
bicycle and other alternative mode needs.
More recently, the Maricopa Association of
Governments (MAG) developed three
small area plans prior to the approval for
the Regional Transportation Plan in 2003.

MCDOT began the process of updating its
Transportation System Plan in January
2005. This planning effort will be
complete in July 2006. The
recommendations from this plan will
address transportation needs originally
identified in the four small area studies.
The updated TSP will include an asset
management component to help make life
cycle analysis an integral part of the
decision making process at MCDOT.

Transportation Management
Systems

Each year MCDOT monitors and measures
the performance of the County’s roadway
and bridge systems. The four areas
monitored include congestion, safety,

conditions

pavement and bridge
conditions. The results of these
monitoring systems help MCDOT to plan
and program future improvement
projects.

Congestion Management System
(CMS)

MCDOT developed the CMS to provide
data on the location of present and future
traffic congestion. The CMS documents
how well the county’s transportation
system is performing with respect to
currently congested roads and possible
future congested routes. The data from
the CMS is used to recommend which
roadways to improve and intersections to
upgrade in order to better handle traffic.

Safety Management System (SMS)

The SMS identifies where potential
highway safety problems are or may
occur. Suggested improvements are
considered and implemented where
suitable and feasible. Traffic engineering
staff evaluates traffic accident information
including the type, location, cost and
rates of crashes for all county roadway

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



Guiding the TIP (continued)

segments and intersections. The County
uses this data for developing effective
highway safety strategies and selecting
future TIP projects.

Roadway Management System
(RMS)

The county RMS is designed to provide
the data necessary to make informed

decisions concerning which roadways
should receive maintenance,
reconstruction, or capacity

enhancements. The RMS consists of data
collection, inventory of existing pavement
conditions and overall roadway features,
including the number of lanes, pavement
widths and surface types. The RMS also
includes a condition survey that measures
ride quality, surface distress, rutting and
surface friction. This data is used to
analyze and summarize pavement
conditions and evaluate the overall
functioning efficiency of the roadway.

The RMS is wused to select and
recommend cost-effective  pavement
construction, rehabilitation and

maintenance strategies. The MCDOT
Construction and Operations Division uses
the data for planning its annual pavement
maintenance program. The MCDOT
Planning Division also uses the RMS to
evaluate current and future projects for
the TIP.

Bridge Management System (BMS)

The Bridge Management System
evaluates bridges and structures within
the MCDOT inventory using the Federal
Bridge Rating System and the
professional judgment of the MCDOT
Bridge Engineer. Using the BMS, MCDOT
can identify potential new bridge projects,
projects to upgrade existing bridges and
structures, predict costs and perform
short and long-term budgeting. The
County can also recommend bridge
rehabilitation and replacement project
consistent with MCDOT's policy and
budget limits.

Bicycle Transportation System Plan

The Bicycle Transportation System Plan
serves as an implementation element of
the Transportation System Plan of the
Comprehensive Plan. It is intended to
clearly define County bicycle policy and
provide recommendations for the future.
The Bicycle Plan identifies a countywide
bike network of roads that should have
bike facilities added to them in the future.
This network is fully integrated with the
facilities that are included in the local city
and town bike plans. Please see the
County Bike Program website at http://
www.mcdot.maricopa.gov/manuals/
eng_manuals/TSPFinal.pdf (page 48)

for more information.

Approved by the Board of Supervisors on June 20, 2005
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Guiding the TIP (continued)

Corridor Studies

A corridor study is typically conducted on
County Primary System roadways or other
significant corridors that are anticipated
to have future issues with respect to
congestion, access control, road
alignment, development and safety.
Corridors typically range from six to
twenty miles long. Each study evaluates
several alternatives to solve the identified
issues. An extensive public involvement
program is included as part of each
corridor study. Completed corridor studies

establish the ultimate footprint for the
roadway and recommend construction
phasing for the roadway. Each Corridor
Study is updated when needed in order to
keep it current with its adjacent land
development and future traffic volumes.
Corridor studies will be completed for all
the Primary System roads in
unincorporated Maricopa County along
with other important regional corridors.
The schedule for completion will vary
depending on several factors and there
may be more than one study for a single
route.

WoONOSAWN =

I-17 Parallel Access

15. Loop 303 Location Study

99" Avenue from I-10 to Glendale Avenue

Carefree Highway from Lake Pleasant Road to Cave Creek Road
Ellsworth Road from Hunt Highway (County line) to Warner Road
Loop 303 from MC 85 north and east to Lake Pleasant Road
Avondale Boulevard from Gila River to MC 85

MC 85 from SR 85 to 75" Avenue

Dysart Road from Northern Avenue to Greenway Road

Riggs Road from I-10 east to Meridian Road

10. Jackrabbit Trail/Tuthill Road from Germann Road to Indian School Road
11. Lake Pleasant Road from Williams Road to Carefree Highway

12. Power Road from Riggs Road to Guadalupe Road

13. Gilbert Road from Hunt Highway to Williams field Road

14. Queen Creek Road from Gilbert Road to Power Road

16. Olive Avenue from White Tanks Park Entrance to Dysart Road

17. McDowell Road from Sun Valley Parkway to Jackrabbit Trail

18. Loop 303 Southern Extension Location Study, from Riggs Road to MC 85
19. Meridian Road from Hunt Highway to US 60

20. Ocotillo Road from Alma School Road to Power Road

Figure 4. Completed Corridor Studies

Sun Valley Parkway

PNV AW

Patton Road from 307" Ave to Grand Ave
Carefree Highway from Interstate 17 to Scottsdale Road
MC 85 from 75" Avenue to Turner Road

El Mirage Road from Northern Avenue to Bell Road

163 Avenue from Grand Ave. to SR-74

Jomax Road from 195% Ave. to Loop 303

51° Avenue from GRIC north boundary to roughly six miles to the south

Figure 5. Corridor and related studies that are ongoing or will begin in fiscal year 2005
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Implementing the TIP

rojects included in the

Transportation Improvement

Program have been reviewed by
MCDOT management staff, recommended
by the Transportation Advisory Board
(TAB) and approved by the Board of
Supervisors (BOS). When each project is
included in the MCDOT TIP, it is
transferred to the Project Management
and Construction Division where a team
headed by an experienced project
manager takes over. Team composition
varies with the project’'s scope and
complexity. The project manager is
responsible for the project from its initial
phase through final construction.

The Development Phase of a project
typically includes a preliminary design in
the form of a Design Concept Report
(DCR) and then a final design. Partnering
agreements are normally finalized during
the DCR stage of the project. The DCR,
final design, and all intergovernmental
agreements must be completed before a
project can be recommended to the TAB
and Board of Supervisors for construction.
Affected utility companies, adjoining
municipalities and all project partners are
provided copies of the preliminary plans
for review and comment.

When the DCR is completed, it is
evaluated and ranked against all other
DCRs for consideration to continue on to
design. The objective ranking system is
used as a guide in recommending the
best projects to the TAB and BOS. A
public involvement plan ensures that
input from County residents is obtained
and considered as part of the DCR
engineering process.

Usually, a project is designed only after a

DCR is completed. Occasionally a project
will be designed but not immediately
scheduled for construction. This creates a
project that can later be scheduled for
construction to take advantage of
increased revenues or schedule slippage
by other projects. However, in most
cases, a project will be considered for
construction as its design plans near
completion.

When the final design is complete, the
Construction Phase of the project begins.
The Construction Phase involves right-of-
way acquisition, archaeology, utility
relocation and actual construction. The
Public Works Land and Right-of-Way
Division acquires the needed land from
neighboring property owners. Obtaining
right-of-way is a vital step in the
construction process. MCDOT can only
build on property owned by the County or
that the County has legal access to
through easements.

The Public Works Land and Right-of-Way
Division handles all appraisals, real
property title services, relocations and
negotiations with property owners and
courts. As the final project design is

Bush Highway

Approved by the Board of Supervisors on June 20, 2005
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worked out, public involvement is sought
again, usually at a local public meeting.

Once construction begins, the project
manager shares the responsibility for the
project with the MCDOT construction
manager. Each team member is
responsible for completing assigned
tasks on schedule and within budget.

When the final plans and specifications
are completed, construction bids are
solicited from potential contractors. The
typical procurement process requires
MCDOT to use an open and competitive
bidding process to award projects. In
most circumstances, the County must
accept the lowest, most responsible
bidder.

MCDOT is also investigating alternative
project delivery methods such as
construction manager at risk or design
build, that may allow a project to be
constructed faster than using more
conventional design/bid/build method.

Maricopa County personnel provide
construction quality control inspections
of all materials and processes to ensure
the project is constructed to the contract
specifications. Upon completion of the
project, a one-year warranty period
begins to ensure the completed project
was built as intended and will withstand
the Arizona environment.

Implementing the TIP (continued)

Power Road & Rittenhouse Road
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Environmental Planning

nvironmental review and
documentation is an integral part of
the transportation planning process
and focuses on the avoidance,
minimization, and mitigation of adverse

effects on the natural and human
environment.

All MCDOT planning projects and
Transportation Improvement Program
projects are evaluated for social,
economic, and environmental impacts

that may result from the construction and
operation of a potential capital
improvement project. MCDOT projects
occurring on or adjacent to federally
owned land, or constructed using federal
funds or grant monies follow the formal
National Environmental Policy Act (NEPA)
process in accordance with the Federal
Highway Administration (FHWA) and
the Arizona Department of Transportation
(ADOT) guidelines. Environmental
clearances are conducted concurrently
with Design Concept Reports (DCRs).

studies and
reports (CARS)

Transportation  corridor
candidate assessment
include environmental overviews to
identify environmental issues and
concerns prior to projects being placed in
the TIP.

Early in the DCR and design processes,
programmed projects are analyzed for
environmental effects in accordance with
local, state and federal regulations. If
environmental impacts are identified,
they are properly evaluated and when
required, mitigated either prior to or
during the construction phase of the
project.

Approved by the Board of Supervisors on June 20, 2005
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rior to project construction,
MCDOT conducts historic
preservation activities for each
TIP project. Depending upon the nature
and location of the proposed project,

our professional evaluations may
include the following types of activities:

« Archival research

o Archaeological survey and site
documentation

e Traditional

evaluations

Historic building surveys

Historic engineering records reviews

Site avoidance planning

Archaeological test excavations to

determine site significance

« Site mitigation excavations

o Repatriation of human remains and
sacred objects

« Anthropological and ethnographic
studies

cultural property

Cultural Resources and Historic Preservation

Consultation with the Native American
tribes and outreach with the public are
important activities of the historic
preservation planning process. Our
standards for the confidentiality of
records and consultation activities meet
and exceed the current standards of
anthropological and archaeological
practice, as defined by federal law
(Section 106 of the National Historic
Preservation Act) and state law (Arizona
Antiquities Act and the State Historic
Preservation Act).

MCDOT Transportation Improvement Program Fiscal Years 2006-2010




MCDOT Trivia

. How many miles of paved road are
in the MCDOT system?

A. 4,235 miles

B. 105 miles

C. 2,071 miles
D. 950,000 miles

. How many miles of dirt and dirt
plated roads are in the Maricopa
County roadway system?

A. 1,000 miles
B. 561 miles

C. 49 miles

D. 23,000 miles

. How many major river bridges
are in the Maricopa County road
way system?

A. 26
B. 57
C. 238
D.7

. How many minor bridge
structures are in the Maricopa
County roadway system?

A. 51

B. 257
C. 525
D. 185

.How many

5. How many miles of roadway does

Maricopa County re-stripe semi-
annually?

A. 216 miles

B. 1,364 miles
C. 823 miles
D. 10,000 miles

signalized
intersections does Maricopa
County Maintain

A. 118
B. 248
C. 95
D. 125

. How many total signs and/or

object markers does Maricopa
County post?

A. 23,500

B. 85,000
C. 5,280

D. 1,000,000
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2005 Maintenance and Operations Highlights

he purpose of the MCDOT Roadway

Maintenance Program is to provide

safe, smooth and cost-effective
roads to the traveling public. Key results
of our successes are measured by the
percentage of arterial road mileage with
pavement condition rating of “good” or
better. Currently 95.6% of MCDOT's
arterials meet this rating.

MCDOT budgets its maintenance
expenditures into five major categories:

Surface treatments
Routine maintenance
General maintenance
Major repairs

Traffic operations

These categories account for almost $27
million annually.

Surface Treatments

Surface treatments account for $8.7
million of this vyear's budget. These
treatments include chip sealing (355 lane
miles), preservative sealing (100 lane
miles) and asphalt rubber overlay (66
lane miles). Surface treatments extend
the useful life of pavement and help avoid
expensive roadway reconstruction.

Chip sealing is a sprayed application of
asphalt binder immediately covered by a
layer of one-sized aggregates. The chip
seal provides a new wearing surface.

Preservative sealing involves applying a
mixture of asphalt, sand, mineral filler
and water onto the roadway.

Asphalt rubber overlay blends asphalt
rubber cement and aggregate together.
Both are laid and compacted at high

Figure 6. Maintenance and Operations Highlights

Major Repairs
24% ($6.3M)

General
Highway Maintenance
11% ($3M)

Traffic Operations
14% ($3.8M)

Surface Treatments
32% ($8.7M)

Routine Maintenance
19% ($5.1M)
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temperatures. This preventative measure
is required for deteriorated roads and
improves the function condition of
pavement.

Routine Maintenance

The purpose of the Roadway Maintenance
activity is to provide upkeep of roadways
primarily in the unincorporated areas of
the County. Routine maintenance
accounted for $5.1 million of this year’s
budget. Routine maintenance includes :

e Grading dirt roads (576 miles
approximately 7 times per year).

e Grading the shoulders of paved
roadways (1075 miles 3 times per
year).

o Sweeping the paved arterials (70
miles) every 3 weeks.

o Sweeping local roads (567 miles)
every 8 weeks.

 Filling surface cracks and potholes.

General Highway Maintenance

General highway maintenance accounts
for $3 million dedicated to financing such
activities as:

Adopt-A-Highway program

Mowing

Trash and weed pickup

Ditch and channel maintenance

Storm debris removal

Flooded roadway barricading and
maintenance

e Median maintenance

o Graffiti cleanup

e Curb and gutter maintenance

2005 Maintenance and Operations Highlights (continued)

Major Repairs

Major repairs were budgeted at $6.3
million. Major repairs include:

« Roadways rehabilitation

o Re-grading and plating (resurfacing) a
dirt road with an aggregate base

« Bridge repairs

e Guardrail retrofits

« Valley gutters construction

Traffic Operations

Traffic operations account for nearly $3.8
million of the maintenance and operations
budget. Traffic operations include:

e Re-striping the roads
« Maintaining and installing traffic signs
and signals

Lake Forest Drive, Sun City

Approved by the Board of Supervisors on June 20, 2005
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Projects Completed in FY 2005

Alma School Road: Champagne Drive to Halley Drive

Contract Overlay: FY 2004

Lindsay Road: Williams Field Road to Ray Road
MC 85: Estrella Parkway to Litchfield Road
McQueen Road: Queen Creek Road to Pecos Road
Meridian Road: Hunt Highway to US 60, Corridor Study -

Ocotillo Road: Alma School Road to Power Road, Corridor Study
Old US 80: Hassayampa River Bridge, Scour Protection

PM10 Roads: Phase 3, NE Area

PM10 Roads: Circle Mountain Road: Skunk Creek to New River Road
PM10 Roads: Saddle Mountain Road: New River Road to 720 west of 12th Street; 16th

Street: Joy Ranch Road to La Salle Road

Power Road: Rittenhouse Road to San Tan Freeway

Sun City Asphalt Reconstruction: FY 2004

jects with a construction value of

$12,357,109. The completed pro-
jects included five major roadway im-
provements: overlay in Sun City, widening
Lindsay Road from Williams Field Road to
Ray Road, reconstructing and widening
MC 85 from Bullard Wash to Litchfield
Road, reconstructing and widening
McQueen Road from Queen Creek Road
to Pecos Road, and asphalt reconstruction
in Sun City.

One bridge project was completed
on the Old US 80 Hassayampa River
bridge. Scour protection (to the existing
bridge) was provided to prevent damage
during severe flooding. One safety project
occurred on Alma School Road from
Champagne Drive to Halley Drive. Traffic
signals were installed at the intersection
to improve safety, reduce congestion and
improve traffic flow. Two dust mitigation
projects paved 1.51 miles of dirt road to

I ast year MCDOT completed 13 pro-

help improve air quality.

Three studies were completed: Me-
ridian Road from Hunt Highway to US 60,
Ocotillo Road from Alma School Road to
Power Road and Power Road from Ritten-
house Road to the San Tan Freeway. The
studies researched alignment alternatives,
investigated road widening and completed
30% engineering design, respectively.

MCDOT Transportation Improvement Program Fiscal Years 2006-2010



ALMA SCHOOL ROAD:
Champagne Drive to Halley Drive

Job TT153

This project installed traffic signals at the intersection to improve
safety, reduce congestion and improve traffic flow.

R ““"‘““I@g PROJECT
§ INFORMATION
W ;
RIGGS RD —E
O - DESIGN:
e g i MCDOT
a2 b
. CONTRACTOR:
= USSE L £ -- CONTRACTORS
WEST INC.

CONSTRUCTION
MANAGER:
MCDOT

CONTRACT PRICE:
$113,256

CONSTRUCTION
COMPLETION DATE:
0970972004

LENGTH:
0.25 MILES
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CONTRACT OVERLAY: [~

FY 2004 LCO 7
Job TT151 \p'- "'T

This project removed 2.5 to 3 inches of the existing asphalt concrete
road surface by milling and replacing it with asphalt concrete
pavement. The work also included traffic control, pavement delineation
and other miscellaneous items of work.

PROJECT
INFORMATION

DESIGN:
MCDOT

CONTRACTOR:
MEADOW VALLEY
CONTRACTORS, INC

CONST. MANAGER:
MCDOT

CONTRACT PRICE:
$1,701,585

CONSTRUCTION
COMPLETION DATE:
06/02/2005

LENGTH:
10 MILES
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LINDSAY ROAD: /\\

Williams Field Road to Ray Road LCO ﬁ\
Job TT105 \{ 7.607

The Town of Gilbert constructed a five-lane section to ease \
congestion and improve traffic safety. The project involved

expanding and overhauling the existing structure. The new typical

section provides four travel lanes (two in each direction) with bike

lanes, curb/gutter, sidewalk and a continuous center left-turn lane.

MCDOT was a partner on the project through an IGA. The Town of

Gilbert was the lead agency for design and construction.

|/ WARNER

1 PROJECT
INFORMATION

a

<<

(o]

1 . N

Project DESIGN:

Limits Hubbard Engineering

: | c

R CONTRACTOR:

E CS&W Contractors

g

%" Gilbert CONSTRUCTION

8 MANAGER:

S PECOS Oridian Construction

Services

CONTRACT PRICE:
$1,626,000 (MCDOT
contribution)

CONSTRUCTION
COMPLETION DATE:
October 2004

LENGTH:
1.0 mile
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MC 85:
Bullard Wash to Litchfield Road

Job TTO82

The existing two-lane road was reconstructed and widened to provide
five travel lanes plus a continuous center left-turn lane.

Avenue

Lower Buckeye Road

Litchfield | Q)

Cotton Lane
AVONDALE

P =
/‘[\EB-" =
= 5 E PROJECT
= & LIMITS
1":‘:'_.._
d-ﬁ.,

PROJECT
INFORMATION

DESIGN:
MCDOT

CONTRACTOR:
J. BANICKI

CONSTRUCTION
MANAGER:
MCDOT

CONTRACT PRICE:
$2,225,954

CONSTRUCTION
COMPLETION DATE:
03/18/2005

LENGTH:
2.0 MILES
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McQueen Road: [~
Queen Creek Road to Pecos Road LC

Job TT0O76 ~—KL]

The existing two-lane roadway was reconstructed and widened to
provide six travel lanes (three in each direction) with a combination
raised and striped center median. The City of Chandler was the lead
agency for the construction of this project.

Pecos

ROAD

PROJECT
INFORMATION

Germann

Chandler

DESIGN:
Carter-Burgess

MCQUEEN

Queen Creek

/ ' CONTRACTOR:
FNF Construction

e

o
£
S
&

IS CONSTRUCTION

| :Jc:’unty MANAGER:
Ocotillo__, 0a Clty of Chandler/
Entellus

CONTRACT PRICE:
$4,200,000 (MCDOT
contribution)

CONSTRUCTION
COMPLETION DATE:
October 2005

LENGTH:
2.0 miles
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MERIDIAN ROAD:
Hunt Highway to US 60
Corridor Study

Job TT140

This corridor study investigated alignment alternatives for existing
and future traffic demands, land uses, ROW needs and project
budgeting for future construction of the road. Meridian Road serves
as the boundary between Maricopa County and Pinal County.

%] E = I

[ 60 [

Rd /] i
=

adalupe Rd
T

PIFUP

PROJECT
INFORMATION

@
g Elliot Rd
Y]
(=N

Wi

y Rd

PY Yuoms|3

Py UBIpUBY

iliams Field Rd ROJECT]

LIiMITS

cos Rd

a 10WIS| Jo

CONSULTANT:
URS

nng (pubis| |

een|Cree

i

CONTRACTOR:
N/A

otillg Rd

inal

Rickss Rd County

Hurnk Hwyl

CONSTRUCTION
MANAGER:
N/A

N2

CONTRACT PRICE:
$276,724

CONSTRUCTION
COMPLETION
DATE:

N/A

LENGTH:
12.0 miles
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Ocotillo Road: /'C\\ .,

Alma School Road to Power Road L

Corridor Study \P,,_ J,
Job TT138 \

This study investigated the widening of the road so that right-of-way
and roadway needs could be identified and planned, and future
improvements could be identified for increasing the capacity and
safety of the roadway.

d_ Mesa PROJECT
T Weee, INFORMATION

ilbert

Higley fd
Pow

Quean Crask|HRd

Wal Vista Or

} z
Price Rd
=
|
L2
Sos:
Hawe:

<
o
S

Chandler Heights Rd

CONSULTANT:
= AZTEC
= ENGINEERING

:

PROJECT

i Rd
Riggs | LIMITS

Recker Rd \

Lrﬂ na Avi

SR 56T
=]

Re

CONTRACTOR:
N/A

CONSTRUCTION
MANAGER:
N/A

CONTRACT PRICE:
$234,691

CONSTRUCTION
COMPLETION DATE:
N/A

LENGTH:
N/A
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OLD US 80
Hassayampa River Bridge,
Scour Protection

Job TTO73

This project provided scour protection to the existing bridge to
prevent damage during severe flooding.

PROJECT
INFORMATION

DESIGN:
MCDOT

CONTRACTOR:
FNF CONSTRUCTION

CONSTRUCTION
MANAGER:
MCDOT

CONTRACT PRICE:
$942,260

CONSTRUCTION
COMPLETION DATE:
12/03/2004

LENGTH:
N/A
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PM10 Roads
Phase 3, NE Area

Job TTO32

This project reduced dust on dirt roads within the PM,q area to ensure
compliance with federal and local air quality rules.

COUNTY

SURPRISE

163rd Avenue
(=)
-
=

QU 155th Avenu

COUNTY

147th Avenue

Project
Limits

ite Boulevard (PATTON ROAD)

N

Approved by the Board of Supervisors on June 20, 2005

PROJECT
INFORMATION

DESIGN:
HDR

CONTRACTOR:
Haydon

CONSTRUCTION
MANAGER:
HDR

CONTRACT PRICE:
$207,901

CONSTRUCTION
COMPLETION DATE:
April 2004

LENGTH:
0.51 MILES
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PM,o, Roads:

Saddle Mountain Road

From New River Road to 720’ west
of 12th Street; and 16th Street
From Joy Ranch to La Salle Road

Job TTO41

This project reduced dust on dirt roads within the PM;, area to ensure
compliance with federal and local air quality rules.

N
ROAD
HONDA BOW ROAD PROJECT
INFORMATION
RUOC KAWAY HILLS ROAD
SADDLE MTN ROAD N.TS.
pomleron gl Project DESIGN:
4 e ¢ Limits MCDOT
g = oub ool
|z i CONTRACTOR:
1k - STANDARD
o e E REFREKE H i |
O s ‘ : CONSTRUCTION CO.
£ /
CONSTRUCTION
MANAGER:
MCDOT

CONTRACT PRICE:
$158,892
$186,346

CONSTRUCTION
START DATE:
0670172005

LENGTH:
1.0 MILE
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POWER ROAD: [~

Rittenhouse Road & 0
to San Tan Freeway \
Job TT117

The Design Concept Report (30% design) was completed in FY 2004.
MCDOT then conducted an environmental analysis and developed
future partnerships.

Guadalupe Raoag k \

h
Elliot Road ) GILBERT |\

MESA

N PROJECT
INFORMATION

FR EEW%Y

Warner Road

/7 AN

Ray Road __| COUNTY
Project
Limits
MESA
Germann Road

\}b

e
S

Williams Field Rdad

DESIGN:
MCDOT

Pecos Road %

CONTRACTOR:
N/A

Higley Road

Greenfield Rt:rad'Al
N
&

Recker Road

Power Road
Sossaman Road
Hawes Road.
Ellsworth Road
Crismon Road
Signal Butte Road
Meridian Road

CONSTRUCTION
MANAGER:
N/A

CONTRACT PRICE:
$10,000

CONSTRUCTION
COMPLETION DATE:
N/A

LENGTH:
2.0 MILES
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SUN CITY
Asphalt Reconstruction (Mill and
Replace)

Job TT152

This project repaired failing pavement on selected roads in the Sun City
area. The work included removing the existing asphalt concrete surface

course and aggregate base course to a depth of six inches by replacing
it with three inches of new or recycled base material and three inches
of new asphalt concrete pavement.

PROJECT
INFORMATION

46 MCDOT Transportation Improvement Program Fiscal Years 20

Design:
MCDOT

Contractor:
M.R. Tanner
Construction

Construction

Manager:
MCDOT

Contract Price:
$473,500

Construction
Completion Date:

10/10/2004

Length:
4.5 MILES

06-2010



TIP Projects Rescheduled During Fiscal Year 2005

Work . . s Rescheduled
Page Order Project Name Project Limits To/From
55 TT168 [51st Avenue San’Fa Cruz Road to GRIC Boundary, Deferred to '06
Corridor Study
57 TT128 [67th Avenue Pinnacle Peak Road to Happy Valley Road |[Delayed to '06
62 TTO70 |Alma School Road McLellan Road to McKellips Road Delayed
63 TT142 |Alma School Road North Bridge at Salt River Delayed
67 TTO25 |[Bell Road Grand Avenue to Loop 101 ITS Delayed
68 TT120 |[Bell Road at R.H. Johnson Boulevard intersection Delayed
. Usery Pass Road to Stewart Mountain Deferred from '05
72 TT126 |Bush Highway Dam Road t0 '06
83 TT167 |EI Mirage Road Northern Avenue to Bell Road, Corridor Deferred to '06
Study
91 TTO81 |Gilbert Road McDowell Road to SR 87 Delayed
92 TT160 |Greenway Road at Loop 303 Delayed
TT109 |Loop 303 I-10 to US 60 Deleted
TT169 |Loop 303 Safety Improvements, Indian School Road Deleted
to Clearview Boulevard
TT129 |Loop 303 Indian School Road to Camelback Road Deleted
TT130 |Loop 303 Camelback Road to Bethany Home Road |Deleted
TT131 |Loop 303 Bethany Home Road to Glendale Avenue Deleted
TT132 |Loop 303 Cactus Road to Waddell Road Deleted
TT133 |Loop 303 Waddell Road to Greenway Road Deleted
TT134 |Loop 303 Greenway Road to Bell Road Deleted
96 11166 IMC 85 Turner Road to 75th Avenue, Corridor Study Delayed to '06
Update
103 | TT113 [MC 85 91st Avenue to 75th Avenue Deferred to '07
105 TT108 |[McDowell Mountain Road ;%V;S of Fountain Hills City Limits to Forest Delayed to '07
106 | TT170 [McDowell Road Alma School Road to SR 87 Delayed to '06
118 | TT039 [(PM-10 Box Bar to Needle Rock Road Delayed to '07
TT042 |PM-10 Circle Mountain Road: New River Road to Deferred to '06
Skunk Creek
TT159 |Rittenhouse Road at Ellsworth Road Deleted
132 TT102 |Williams Field Road at Higley Road Delayed to '06

Approved by the Board of Supervisors on June 20, 2005
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TIP Project Support (IGA Reimbursements/Payments)

Project Name | Project Limits Project | \vork Order | TYP€ ©f SUP- | 5546 | 2007 | 2008 | 2009 | 2010
Manager port
Chuck Reimbursement
115th Ave Bridge |at Gila River Williams TT056  |to MCDOT ($524)|($524)[($524)|($524)|($524)
Lone Mountainto  [Chuck Reimbursement
Cave Creek Road |Carefree Highway [Williams TT057 |to MCDOT ($46) | ($46) | ($46) | $0 $0
FCD/MCDOT Joint
Culvert Improve- Payment to
ments TBD TT200 |Flood Control $193 | $92 | $100 | $0 $0
Lindsay Road to Payment to Gil-
Ray Road Greenfield Road Jon White TT066  |bert $550 | $0 $0 $0 $0
Gilbert Road to Val Payment to
Riggs Road Vista Road TBD TT201  |Chandler $0 $0 $0 | $400 | $0
In thousands of dollars
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TIP Project Schedules, Listings and Maps

he TIP schedules on the following pages represent estimated schedules by
major activity:

o Design: including Design Concept Reports and preliminary engineering
design

« Right-of-Way: including acquisition of land and/or legal access to land

o Construction: including utility relocation, environmental consideration and
actual construction

o Intergovernmental Agreement (IGA) Payment: the time frame when
MCDOT must pay for its contractual agreement concerning the joint
funding of a project

These project schedules reflect the earliest possible schedule per major activity.
Funds will be programmed on a “first ready, first fund” basis subject to funding
availability.

TIP Project Listings and Maps

The following pages list projects planned for fiscal years 2006-2010. A brief
description, map and financial information are provided for each project location.
All projects are listed in alphabetical order, with the subheadings going from west
to east or south to north.

Tuthill Bridge at Gila River
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Anticipated Project Schedules

Work .
Page Project FY 2006 FY 2007 FY 2008 FY 2009
Order #
51st Avenue
54 TT168 [(Santa Cruz to GRIC Boundary, Corridor |
Study)
51st Avenue ==E %
55 TT075 [(Baseline Road to south of Broadway
Road)
67th Avenue
TT12 - 0
%6 8 (Pinnacle Peak Road to Happy Valley —=i=
75th Avenue
7 -I_I— ="
S 099 (MC 85 to Van Buren Street) TT=
83rd Avenue /I
TT091
%8 09 (Northern Avenue to Olive Avenue)
7th Street
TT177
%9 (Carefree Highway to Desert Hills Drive)
60 TT202 |Airport Information System
Alma School Road
61 TT070
(McLellan Road to McKellips Road)
Alma School Road
62 TT142
(North Bridge @ Salt River, GCS)
63 TT189 |Apache Boulevard @ Tempe Canal =="
Avondale Boulevard
64 TT198 (I-10 to McDowell Road) |
65 | TT181 |Beardsley Road Bridge @ Agua Fria |
Bell Road [ —
TT02 T =
66 025 (Grand Ave to Loop 101 ITS)
Bell Road =L =
7 T2 T =
6 0 (at R.H. Johnson Boulevard)
TT154 “— =
68 S (Loop 303 to Grand Avenue ITS)
69 TT161 [Bethany Home Road @ Dysart Road
Brown Road
70 TT123
(Ellsworth Road to Crismon Road)
Bush Highway
71 TT126 |[(Usery Pass to Stewart Mountain Dam
Road)
72 TT156 [Chandler Heights Road @ 124th Street
73 TT094 Chandler Heights Road Box Culvert @ | ===-
Eastern Canal
74 T114 Chandle_r Heights Road Bridge @  ——
Sonoqui Wash
75 TT180 [Cotton Lane Bridge @ Gila River H
—==="] IGA Payment/Reimbursement SN Design ROW Construction
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Anticipated Project Schedules

Work .
Page Project FY 2006 | FY 2007 | FY 2008 | FY 2009 | FY 2010
Order #
Coyote Pass Road
76 TT18s New River Road to Old Stage Road |
7 | 1182 De.er Yalley Road Bridge @ Agua i
Fria River
Deer Valley Road R ey
8 25 (91st Avenue to 83rd Avenue) T
79 TT193 |Desert Hills @ Skunk Creek ]
80 TT199 |Dobson Road Bridge @ Salt River H
Dynamite Road
81 TT185 (Cave Creek Road to 56th Street)
82 TT190 Dysart Road Bridge @ Colter
Channel
El Mirage Road
83 TT167 |(Northern Avenue to Bell Road, ]
Corridor Study)
Ellsworth Road
84 s (Hunt Highway to Riggs Road) [—
Ellsworth Road —===" ="
T . = = =
85 068 (Germann Road to Elliot Road)
Ellsworth Road ==
86 7062 (University Drive to McLellan Road)
Fig Springs Road
87 TT184 |(New River Road to Tonto National
Forest DCR)
Fire Station
88 TT165 (111th Avenue, Traffic Signal)
Gilbert Road s
89 | TM&r (Loop 202 to Pecos Road) i
Gilbert Road
TT122 - =
90 (Warner Road to Water Tank Road) |~ —
Gilbert Road
o1 7081 (McDowell Road to SR 87, LWC)
92 TT160 |Greenway Road @ Loop 303
Honda Bow Road
TT194
93 o (7th Avenue to 11th Avenue)
94 | Trige |Wndian School Road I—
(Litchfield Road to Dysart Road)
95 TT158 Lower Buckeye Road @ 67th
Avenue
MC 85
96 TT166 |(Turner Road to 75th Avenue, Corridor [
Study Update)
MC 85 Extension —
7 TT171 |l
o (Turner Road to SR 85)
IGA Payment/Reimbursement I Design ROW Construction
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Anticipated Project Schedules

Work .
Page Order # Project FY 2006 | FY 2007 | FY 2008 | FY 2009 | FY 2010
98 T163 MC 85 @ Miller Road e
MC 85
99 | TT135
(Jackrabbit Trail to Perryville Road) f—
MC 85 —
100 | TT136
(Perryville Road to Cotton Lane)
MC 85
101 | TT083
(Cotton Lane to Estrella Parkway)
MC 85
102 | TT112
(107th Avenue to 91st Avenue) H
MC 85 —
103 | TT113
(91st Avenue to 75th Avenue)
McDowell Mountain Park
104 | TT197 North Entrance
McDowell Mountain Road
105 | TT108 [(Town of Fountain Hills C/L to Forest
Road)
McDowell Road
106 | TT170
(Alma School Road to SR 87)
107 | TT162 |Missouri Avenue @ Dysart Road
108 | TT164 [Monterey Avenue @ Power Road
Northern Avenue
109 | TT195 I
(Loop 303 to Grand Avenue)
110 [ TT155 |Northern Avenue @ 107th Avenue
Ocotilla Lane
00 (EOM to Palo Verde Drive) - =
112 | TT188 |[Old US 80 Bridge @ Gila River ==
PM-10
113 | TT048
(Phase 4 - SW Valley)
PM-10
114 | TT046
(Phase 4 - SE Valley)
PM-10
11 TT047
S 0 (Phase 4 - North Valley)
PM-10
116 | TT040 |(12th Street: Circle Mountain Road to
Tonto National Forest)
PM-10
117 | TT039
(Box Bar Road to Needle Rock Road)
Power Road ="
118 | TT090 =
(Guadalupe Road to Baseline Road)
Queen Creek Road - o
119 | TT087 =
(Arizona Avenue to McQueen Road)
Riggs Road
120 | TT157
(at SR 347)
—==="] IGA Payment/Reimbursement SN Design ROW Construction
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Anticipated Project Schedules

Work .
Page Project FY 2006 | FY 2007 | FY 2008 | FY 2009 | FY 2010
Order #

Riggs Road —

121 1201 Gilbert Road to Val Vista Drive gy ==
Rio Verde Drive

122 | Tme2 Forest Road to 136th Street

123 | TT172 Sun City Mill & Overlay
Phase 1

124 | 173 Sun City Mill & Overlay
Phase 2

125 | TT174 Sun City Mill & Overlay
Phase 3

126 | 11175 Sun City Mill & Overlay
Phase 4

Sun Valley Parkway
127 | TT179 |(-10 to Loop 303 and Extension to |
SR 74, Corridor Study)

Table Mesa Road == 0
I-17 to Tonto National Forest ROW

128 | TT196

Vineyard Road/143rd Avenue

i
Il
i
'l
|
I
|
I

129 | TT191 |Estrella Boulevard to Indian Springs TTE T E B — N =
Road
Williams Field Road
130 | TT098 (Gilbert Road to Eastern Canal)
Williams Field Road
131 | Tmoz (at Higley Road)
—==="] IGA Payment/Reimbursement NS Design ROW Construction
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The purpose of this corridor study is to examine
current and proposed development along
the corridor in order to identify the type of
roadway improvements required. This project is
being managed by the Gila River Indian
Community.

D151 AVENUE:
aita Cruz Road

Job TT168 [ﬁl Key Issues:
e IGA with Gila River Indian Community (GRIC)

e R to conduct this study
. : i o
e Wi o - W S S g '
3 N (Pr oject PHOENIX
e =2 o
RIVER z Limits .=
- T o For. M.T5
3 INDIAN
g g % District: 5
iz 32 COMMUNITY
2 < Length: 6 miles
ity
ey
Detours: N/A
IGA Partner: IGA in place with GRIC
@ Project Manager:
_ _ Est. Const. Date: Funded for study only
Project being managed by GRIC
MCDOT Contact: Right-of-Way:  No additional ROW is
Renee Probst, Senior Planner required at this time
(602) 506-8622
reneeprobst@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $25 $100 $75 $0 $0 $0 $0 $75
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $10 $20 $10 $0 $0 $0 $0 $10
Project Total $35 $120 $85 $0 $0 $0 $0 $85
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $35 $120 $85 $0 $0 $0 $0 $85
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51ST AVENUE'
Baseline R

to south of.

--—“
lﬁ

Breadway Road
Bridge @ Salt River

Job TTO75

The purpose of this project is to widen the road
with two additional through lanes and a
center left-turn lane. The City of Phoenix is the
lead agency with MCDOT making a financial
~ contribution toward construction. The public
benefit is a wider road with increased capacity
and improved drainage, and thus increased
safety.

@ Key Issues:

o Utility relocation

o - e o Coordination with 51st Avenue project south
BUCKEYE RD | N of Baseline
PHOENIX |-
LOWER BUCKEY|E RD J
,Iﬁbémﬂl‘ AL&D/*‘ Project
\‘l VR leltij N.TS.
sALT SOUTHERN AVE w D t : t: 5
‘ { d = = ISTriICt:
t 3 z
BASELINE RD Z o .
w Y T % | Length: 2.3 miles
Z = > u
= 5 DOBBINS D 4 % < ‘ .
ﬁ 5 2 5 % Detours: None anticipated
-2 A
IGA Partner: City of Phoenix
) Est. Const. Date: 2007
PI’OjeCt Manager:
Tom Larson, P.E., R.L.S. Right-of-Way: Existing right-of-way is 73’.
(602) 506-2166 complete the project.
thomaslarson@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $399 $399 $0 $0 $0 $0 $0 $0
Right-of-Way $761 $761 $0 $0 $0 $0 $0 $0
Environmental $5 $5 $0 $0 $0 $0 $0 $0
Utilities $532 $532 $0 $0 $0 $0 $0 $0
IGA Payments $0 $2,945 $2,945 $0 $0 $0 $0 $2,945
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $236 $237 $1 $0 $0 $0 $0 $1
Project Total $1,933 $4,879 $2,946 $0 $0 $0 $0 $2,946
Reimbursements ($120) ($120) $0 $0 $0 $0 $0 $0
MCDOT Net Cost $1,813 $4,759 $2,946 $0 $0 $0 $0 $2,946
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67th AVENUE: This project will develop a Design Concept
= . % Report for roadway widening so that right-of-

Pinnacle Peak Road way and roadway needs can be identified,
o Hap.p Valley Road planned, and accurate cost estimates made for
irme | [ = increasing the capacity and safety of the roadway.
: i  The City of Peoria will be the lead agency on this
project.

Job TT128 @ Key Issues:
o City of Peoria Partnership
e Alleviate bottlenecking
HAFPY VALLEY RD N
Project E &
Limits :
. PINNACLEPEAKRD | District: 4
E? PEORIA E
&
' i £ Length: 1.1 miles
DEER SALLEY NG = S
¥ Detours: N/A
£
= 5
-t ; = IGA Partner: City of Peoria, City of
Phoenix

Est. Const. Date: Funded for Design Concept

. Report onl

@ Project Manager: P y
Tom Larson, P.E., R.L.S. Right-of-Way: No additional ROW required
Project Manager at this time
(602) 506-2166
thomaslarson@mail.maricopa.gov

Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $70 $70 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $50 $50 $0 $0 $0 $0 $50
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $25 $30 $5 $0 $0 $0 $0 $5
Project Total $95 $150 $55 $0 $0 $0 $0 $55
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $95 $150 $55 $0 $0 $0 $0 $55
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75TH AVENUE:
MC 85 to

Van Buren Street

hu ,% e

Job TTO99

This project will widen 75" Avenue from two
lanes to five lanes, including a continuous left-
turn median. The project also includes utility
relocations, sewer line installation and upgrades
to the Southern Pacific Railroad crossing. The
City of Phoenix is the lead agency on this project.

@ Key Issues:
o Utilities

MC 85
(BUCKEYE RQAD)

BTTH

gl -
Phoenix E
=

B18T

BUCKEYE BOAD

__*1: :ﬁ_%@__ﬁﬂa—_:ﬁ
i 5 2
I I B
i e - BUREW "% STREET
Tolleson Canai Project JI
TP B Limits] e
Cerernty

ﬁl Project Manager:

e lrrigation

o Bridge construction
e Railroad crossing upgrade
e Coordination with other agencies

District:

Length:

Detours:

IGA Partner:

Est. Const. Date:

5

1 mile

None anticipated
City of Phoenix

N/A

Sami Ayoub, P.E., DSc, PMP Right-of-Way:  Minor right-of-way will be
Project Manager required in addition to the
(602) 506-4662 existing 66’ - 100’ of width
samiayoub@mail.maricopa.gov
Project expenditures in thousands

Cost Elements Eigzggi‘fj‘rrgs ProjTe?:iacI:ost FYos | FYo7 FY 08 FY 09 FY 10 FYngllo
Design $182 $182 $0 $0 $0 $0 $0 $0
Right-of-Way $248 $248 $0 $0 $0 $0 $0 $0
Environmental $9 $9 $0 $0 $0 $0 $0 $0
Utilities $250 $250 $0 $0 $0 $0 $0 $0
IGA Payments $0 $2,650 $2,650 $0 $0 $0 $0|  $2,650
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $91 $111 $20 $0 $0 $0 $0 $20
Project Total $780 $3,450 $2,670 $0 $0 $0 $0 $2,670
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $780 $3,450 $2,670 $0 $0 $0 $0 $2,670
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S83RD AVENUE: This project will widen 83" Avenue from two

lanes to four with a center left-turn median to
ugrthern Avenue to. reduce congestion and increase safety.
Olive Avenue

. Construction is contingent upon finalization of an
| intergovernmental agreement with the City of
Peoria.

Job TT091 @ Key Issues:

o Construction is contingent upon finalization of

g N a intergovernmental agreement with the City
o""ef A:‘ g of Peoria for final participation in construction
& = and assuming maintenance responsibilities for
PEORIA & 83rd Avenue.
M e TS.
Butler Dr| _— |
=
Limits
: 5 District: 4
zCOUNTY
Northdrn / Avenue Length: 1 mile
GHEPALE = Detours: None anticipated
IGA Partner: City of Peoria
@ Project Manager: Est. Const. Date: FY 2011
Nariman Zadeh, P.E. ) N _
(602) 506-8623 been purchased
narimanzadeh@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Sanhues | Pt Gast FY 06 FY 07 FY 08 FY 09 FY 10 Total

Design $165 $165 $0 $20 $0 $0 $0 $20
Right-of-Way $207 $207 $0 $0 $0 $0 $0 $0
Environmental $21 $21 $0 $0 $0 $0 $0 $0
Utilities $41 $741 $700 $0 $0 $0 $0 $700
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $2,500 $0 $2,500 $0 $0 $0 $2,500
MCDOT Labor $192 $242 $10 $20 $0 $0 $0 $30
Project Total $626 $3,876 $710]  $2,540 $0 $0 $0|  $3,250
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $626 $3,876 $710  $2,540 $0 $0 $0|  $3,250
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7TH STREET:
Carefree Highway to
Desert Hills Drive

1543 R ¢

Job TT177

This project is to develop a Design Concept

Report so that future right-of-way and roadway
needs can be identified, planned and accurate
cost estimates made for increasing the capacity
and safety of the roadway.

@ Key Issues:
e Increasing traffic demand

ANTHEM « '

CHSEAT HELE T#

Project
Limits

PHOENIX
_H"'\-\_

Ty | vy

CARTFREL WY

-
o

o Safety issues at the intersections
o Drainage concerns

District:
Length:
Detours:

IGA Partner:

Est. Const. Date:

ﬁl Project Manager:

Sami Ayoub, P.E., DSc, PMP

3

3 miles

None anticipated

None

Funded for Design Concept

Report only

(602) 506-4662 be required
samiayoub@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $450 $450 $0 $0 $0 $0 $450
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $20 $20 $0 $0 $0 $0 $20
Project Total $0 $470 $470 $0 $0 $0 $0 $470
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $470 $470 $0 $0 $0 $0 $470
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. This project will install travel time and traffic
incident information systems at strategic
locations at the new rental car facility under
| construction at Phoenix’s Sky Harbor International
' Airport.

Job TT202 @ Key Issues:
¢ None
L I_U.-'.M BUREN ST N
| wasHmGTON ST = ,
PHOENIX ©

Project
L BUCKEYE RD Lim[ts

% |

District: 5
";" ; Length: N/A
o Sy -
Detours: N/A
IGA Partner: City of Phoenix, ADOT

@ Project Manager:

Faisal Saleem

Intelligent Transportation Systems Coordinator Right-of-Way:  No additional ROW required
(602) 506-1241 at this time
faisalsaleem@mail.maricopa.gov

Est. Const. Date: December 2005

Project expenditures in thousands

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $300 $300 $0 $0 $0 $0 $300
MCDOT Labor $0 $5 $5 $0 $0 $0 $0 $5
Project Total $0 $305 $305 $0 $0 $0 $0 $305
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $305 $305 $0 $0 $0 $0 $305
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ALMA SCHOOL ROAD:

This project will widen the south bridge over

the Salt River on Alma School Road from McLellan

M¢Le|lan Road to
McﬁKeIIips Roa

A

Road to the north bridge. This project will consist
of an expansion and overhaul of the existing
structure. Extensive scour protection work is

i o [miliw T involved.
Job TTO70 @ Key Issues:
o Coordination with the Salt River Pima-
i Maricopa Indian Community
' s = G N » Coordination with all stakeholders
7 S Al @ | » Updating construction plans and cost
C - R 7 estimates completed in 2001
= oSN
COMMUNITY ' bTS
~ WICKELLIPS RD
-MCLELLANARD ; District: 1&2
J 8 Length: 0.75 mile
:| MESA
Detours: None anticipated
IGA Partner: None
ﬁl Project Manager: Est. Const. Date: TBD; ROW needed—

Andrzej Wojakiewicz, P.E., S.E.
County Bridge Engineer

expected in FY 2006/2007

(602) 506-8625 Right-of-Way: Addi'FionaI right-of-way is
andrzejwojakiewicz@mail.maricopa.gov required
Project expenditures in thousands
Cost Elements Eigzggi‘fj‘rrgs ProjTe‘;iaéost FYos | FYo7 FY 08 FY 09 FY 10 FYngllo

Design $395 $395 $0 $0 $0 $0 $0 $0
Right-of-Way $364 $364 $0 $0 $0 $0 $0 $0
Environmental $2 $2 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,972 $0 $1,972 $0 $0 $0 $1,972
MCDOT Labor $0 $130 $1 $129 $0 $0 $0 $130
Project Total $761 $2,863 $1 $2,101 $0 $0 $0 $2,102
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $761 $2,863 $1 $2,101 $0 $0 $0 $2,102

Approved by the Board of Supervisors on June 20, 2005
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ALMA SCHOOL ROAD: | ' This project will reconstruct the existing

grade control structure which is needed to

North Bridge @ Salt Ri ver protect the Alma School Bridge foundations from
grade .ritrol Structure floodwater and soil erosion.

- S 3

Tor
Job TT142 @ Key Issues:
e Acquiring access, temporary construction
easements and new right-of-way
P e e TN « Design for full depth of the downstream head
SALT RIVER PIMA - maricora | Project P .
a Limiti] | . cut caysed by mining in the riverbed
INDIAN f = e Updating construction plans and cost
mckewps _— . g | estimates completed in 2001
COMMUNITY

(L1]
DE

e | mciEian| Bn
b o~

qalt & 3 o & X District: 2
g : g
8TH st b 9 5 Length: Approximately 940 feet
= g 8
- = MESA Detours: None anticipated
IGA Partner: None

Est. Const. Date: FY 2005-2006, depending

[ﬁl Project Manager: on receipt of right-of way

Andrzej Wojakiewicz, P.E., S.E. ) _ _ _
County Bridge Engineer Right-of-Way: Right-of-way will be acquired

(602) 506-8625 as needed
andrzejwojakiewicz@mail.maricopa.gov

Project expenditures in thousands

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $91 $91 $0 $0 $0 $0 $0 $0
Right-of-Way $107 $107 $0 $0 $0 $0 $0 $0
Environmental $6 $6 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $3,680 $0 $2,530 $1,150 $0 $0 $3,680
MCDOT Labor $37 $58 $1 $15 $5 $0 $0 $21
Project Total $241 $3,942 $1 $2,545 $1,155 $0 $0 $3,701
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $241 $3,942 $1 $2,545 $1,155 $0 $0 $3,701
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Job TT189

APACHE BOULEVARD:

The Apache Road Bridge over the Tempe Canal
must be strengthened before the light rail line can
use the bridge. Valley Metro Rail will provide a

stronger,

wider

contribution from MCDOT.

bridge with a financial

@ Key Issues:

e IGA with Valley Metro Rail
SALT : N iv 8
UNIVERSITY DR & ‘ E
3 =
_%WF | NTS.
BROADWAY AVE | leits_‘ |
EMP g N
TR 1 E g MESA District: 1
B pos L N Length: 0.01 mile
IGA Partner: Valley Metro Rail
ﬁl Project Manager: Detours: 1 mile
Andrzej Wojakiewicz, P.E., S.E. Est. Const. Date: 2006
County Bridge Engineer ) N _
(602) 506-8625 Right-of-Way:  No additional ROW is
andrzejwojakiewicz@mail.maricopa.gov required at this time
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $500 $0 $500 $0 $0 $0 $500
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $2 $1 $1 $0 $0 $0 $2
Project Total $0 $502 $1 $501 $0 $0 $0 $502
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $502 $1 $501 $0 $0 $0 $502
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AVONDALE BOULEVARD: The purpose of this project is to prepare a

Design Concept Report to establish design
parameters for widening the roadway so that
right-of-way, drainage, utility relocation and
environmental requirements can be identified and
an accurate cost estimate can be made for
increasing the capacity and safety of the roadway.

Job TT198 @ Key Issues:
¢ None
LﬂTg:igfLD mulm SCHOOL RD PP‘HO 1X| N
= AVONDALE
] & THOMAS R
B &
< Project NTS.
[ Limits MCDOWELL R
S |
2 0-F s
U VAN ST
g > ¢ TOILLESON I
2 r 2 ’ = District: 4
1% o 2 <
i " 3 & Length: 0.4 mile
Detours: N/A
[ﬁl Project Manager: IGA Partner: City of Avondale
Project Manager )
(602) 506-8623 Right-of-Way: N/A
narimanzadeh@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $150 $150 $0 $0 $0 $0 $150
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0| $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $5 $10 $5 $0 $0 $0 $0 $5
Project Total $5 $160 $155 $0 $0 $0 $0 $155
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $5 $160 $155 $0 $0 $0 $0 $155
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Job TT181

BEARDSLEY ROAD:

The purpose of this project is to prepare a

Design Concept Report on the feasibility of
constructing a roadway on the Beardsley Road
alignment. The roadway would go over the Agua
Fria River, from El Mirage Road to 111th Avenue,
including a bridge to improve traffic conditions in
the Sun City West/Surprise Bell Road corridor.
Construction is not scheduled at this time and is
contingent on both the study results and the Deer

Valley Road Bridge @ Agua Fria River DCR.

@ Key Issues:

PEORIA

./

| BEARDSLE

®
3

e River channelization
e Sand and gravel operations
o El Mirage Road construction

ol e District: 4
\ %ﬁ Length: 1.9 miles
=
Detours: N/A
IGA Partner: None at this time
Project Manager:
ﬁl J 9 Est. Const. Date: N/A
Ray Smith, P.E., R.L.S. ) _ o
Project Manager Right-of-Way:  None required at this time
(602) 506-2901
raysmith@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total

Design $175 $350 $175 $0 $0 $0 $0 $175
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $40 $70 $30 $0 $0 $0 $0 $30
Project Total $215 $420 $205 $0 $0 $0 $0 $205
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $215 $420 $205 $0 $0 $0 $0 $205
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BELL ROAD: The purpose of this project is to install
: Intelligent Transportation System (ITS)

Grand Avenue to “SMART Instrumentation.” The project will involve

1T : the design of vehicle detection systems (VDS),
closed circuit television (CCTV), variable message
signs (VMS), and communications.

@ Key Issues:

e None
| | ®
{ PEorlA g ‘./ N
NTS.

District: 4
Length: 6.5 miles
Detours: N/A
IGA Partner: City of Peoria, City of

Surprise, FHWA funding

[@ Project Manager: Est. Const. Date: FY 2005

Faisal Saleem _ N _

Intelligent Transportation Systems Coordinator ~ Right-of-Way:  No additional ROW is
(602) 506-1241 required at this time

faisalsaleem@mail.maricopa.gov

Project expenditures in thousands

Cost Elements Eiggrngifjlfjs Projgia(':ost FYos | FYo7 | Fvos | Fyoo | Fy1o0 FYTgfa'llo
Design $215 $215 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,070 $1,070 $0 $0 $0 $0 $1,070
MCDOT Labor $20 $20 $0 $0 $0 $0 $0 $0
Project Total $235 $1,305 $1,070 $0 $0 $0 $0 $1,070
Reimbursements ($336) ($1,111) ($775) $0 $0 $0 $0 ($775)
MCDOT Net Cost ($101) $194 $295 $0 $0 $0 $0 $295
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BELL ROAD
@ F\:H

Job TT120

ohnson Bouleva

Mirage Road

El

River

Project
Limits

115th Avenue

Surprise

g

@ Project Manager:

Andrzej Wojakiewicz, P.E., S.E.

The purpose of this project is to design and
construct a dedicated westbound right-turn
lane on Bell Road to accommodate the heavy
right-turn movement onto RH Johnson Boulevard.

@ Key Issues:

« Reconfiguration of channel and box culverts

e Relocation of traffic signal

e Relocation of utilities

e Relocation of Sun City West monument sign

« Financial participation with the City of Surprise

District:
Length:

Detours:

I1GA Partner:

Est. Const. Date:

4
600 feet

N/A

City of Surprise

FY 2006

County Bridge Engineer Right-of-Way: No additional right-of-way is
(602) 506-8625 required
andrzejwojakiewicz@mail.maricopa.gov
Project expenditures in thousands
Cost Elements | rior Years | Total Fyos | FYo7 | Fyos | Fros | Fyio |FY06-10
Expenditures | Project Cost Total
Design $100 $100 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $5 $5 $0 $0 $0 $0 $0 $0
Utilities $0 $325 $325 $0 $0 $0 $0 $325
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,725 $1,725 $0 $0 $0 $0 $1,725
MCDOT Labor $134 $164 $30 $0 $0 $0 $0 $30
Project Total $239 $2,319 $2,080 $0 $0 $0 $0 $2,080
Reimbursements $0 ($550) ($550) $0 $0 $0 $0 ($550)
MCDOT Net Cost $239 $1,769 $1,530 $0 $0 $0 $0 $1,530
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BELL ROAD:

Job TT154
S A e w N
& Ny W z
/ & sm'\f%v : 4 E
/ N s S
Loor 9, =& F
L3 surerise S N\CITY Y B E

|\ _.-/ BELLRD |
—

COTTON LN
SARIVAL AVE
LITCHFIELD RD
DYSART RD

@ Project Manager:

Faisal Saleem

Intelligent Transportation Systems Coordinator
(602) 506-1241
faisalsaleem@mail.maricopa.gov

Project expenditures in thousands

The purpose of this project is to design
Intelligent Transportation System (ITS)
“SMART Instrumentation.” The project will involve
the design of vehicle detection systems (VDS),
closed circuit television (CCTV), variable message
signs (VMS), and communications.

@ Key Issues:

o None

District: 4

Length: 4 miles

Detours: N/A

IGA Partner: City of Surprise, FHWA
funding

Est. Const. Date: This project is funded for
design only

Right-of-Way: No additional ROW is

required at this time

Cost Elements Eig‘;;gi‘fjrrjs ProjTe‘;iaéost FYos | FYo7 FY 08 FY 09 FY 10 FYngllo
Design $0 $379 $0 $379 $0 $0 $0 $379
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $15 $5 $10 $0 $0 $0 $15
Project Total $0 $394 $5 $389 $0 $0 $0 $394
Reimbursements $0 ($303) $0 ($303) $0 $0 $0 ($303)
MCDOT Net Cost $0 $91 $5 $86 $0 $0 $0 $91
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BETHANY HOME ROAD This project will install traffic signals at the

intersection to improve safety, reduce congestion,

@ D s{art R._gad and improve traffic flow.
et e

s

Job TT161 @ Key Issues:
o None

THERN VE

o | : ( | - (
,N;q? | ﬂ *‘T‘T‘ N 1 :I_,G‘ ﬁrLE

BETHANY HOME RD

Prbject
-

PHOENIX

- ! District: 4
o avowmr| | |
7 | /'3 Length: N/A
i _
Detours: None
IGA Partner: None
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2006
Chris Kmetty, P.E. ) .
Project Manager Right-of-Way: A_mlnlmal a_mount of ROW
(602) 506-4611 will be required
chriskmetty@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $23 $23 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $3 $3 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $338 $338 $0 $0 $0 $0 $338
MCDOT Labor $0 $30 $30 $0 $0 $0 $0 $30
Project Total $26 $394 $368 $0 $0 $0 $0 $368
Reimbursements ($122) ($122) $0 $0 $0 $0 $0 $0
MCDOT Net Cost ($96) $272 $368 $0 $0 $0 $0 $368
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BROWN ROAD:

Ellsworth Road to
Crismon Road,

= iyt g
o
=

Job TT123

The purpose of this project is to widen Brown
Road from two to four lanes beginning at 94™

Street and ending just short of Crismon Road.

@ Key Issues:

e Non

McKellips / Road

McClellan Road

Project
Limits

MESA

z

Distric

e

t:

2

o
CO%’VT Y 3
- Brown Road ©
~——T0 o 5
o'f.p [g © I b
oy, e : z
L
MESA £
S c sl MEsA
S sty 5| o
> University €| Drive E
= (72} =2
— = @
COUNTY e Apache Trail

@ Project Manager:

Nariman Zadeh, P.E.

Length:
Detours:

I1GA Partner:

Est. Const. Date:

0.75 mile
None
None

May 2005

Project Manager Right-of-Way:  No additional right-of-way
(602) 506-8623 required at this time
narimanzadeh@mail.maricopa.gov
Project expenditures in thousands
Cost Elements Eigzggi‘fsrrgs ProjTe?:iacI:ost FYos | FYo7 FY 08 FY 09 FY 10 FYngllo
Design $120 $120 $0 $0 $0 $0 $0 $0
Right-of-Way $10 $0 $0 $0 $0 $0 $0 $0
Environmental $150 $10 $0 $0 $0 $0 $0 $0
Utilities $0 $150 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,150 $1,150 $0 $0 $0 $0 $1,150
MCDOT Labor $225 $250 $25 $0 $0 $0 $0 $25
Project Total $505 $1,680 $1,175 $0 $0 $0 $0 $1,175
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $505 $1,680 $1,175 $0 $0 $0 $0 $1,175
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The project will provide paved shoulders to
accommodate bicyclists and

improve roadway

safety for both cyclists and motorists.

Job TT126 @ Key Issues:
e Located on US Forest Service Land
N e Heavy recreation use of the roadway by
5 boaters and bicyclists
roxtcoonsiL ol o Limited vertical and horizontal sight distances
oy ) when driving
s 2 s NTS
=t N g [
%5: N
[ surknen j District: 2
commnn
J Length: 4.6 miles
v“"&}
P s Detours: None anticipated
IGA Partner: None
ﬁl Project Manager: Est. Const. Date: This project is funded for
Samir M. Hatab, P.E. design only
Project Manager ) - _
(602) 506-2867 Right-of-Way: Addl'Flonal ROW is not
samhatab@mail.maricopa.gov required at this time
Project expenditures in thousands
Cost Elements E'?(g‘é;gi‘fl‘j‘rrgs Projz?:iacllost FYos | FYo7 | Fvos | Fyog | Fyio |T72010
Design $200 $200 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $50 $60 $10 $0 $0 $0 $0 $10
Project Total $250 $260 $10 $0 $0 $0 $0 $10
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $250 $260 $10 $0 $0 $0 $0 $10

Approved by the Board of Supervisors on June 20, 2005
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CHANDLER HEIGHTS ROAD This project will improve the south

approach to this existing signalized
‘@ 124th Stfeet -
|

intersection.

¢ None
| \1“ ] TEET i
GHANDLER | | o

GILA RIVER T K 1 _’T |

2ORN — A s (Project |l

& Limits /

COMMI L ANOEE:R .ﬁms D L
o MT “ ' Lo District: 1

‘b : ’CHANDI.ER

. Nt R Length: N/A
o Detours: None
IGA Partner: Potential agreement with the
City of Chandler
Project Manager:

[ﬁl J 9 Est. Const. Date: FY 2006

Chris Kmetty, P.E. ) o

Project Manager Right-of-Way:  Need to acquire right-of-way

(602) 506-4611 south of Chandler Heights

chriskmetty@mail.maricopa.gov Road

Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $15 $15 $0 $0 $0 $0 $0 $0
Right-of-Way $20 $20 $0 $0 $0 $0 $0 $0
Environmental $2 $2 $0 $0 $0 $0 $0 $0
Utilities $60 $60 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $125 $125 $0 $0 $0 $0 $125
MCDOT Labor $10 $20 $10 $0 $0 $0 $0 $10
Project Total $107 $242 $135 $0 $0 $0 $0 $135
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $107 $242 $135 $0 $0 $0 $0 $135
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CHANDLER HEIGHTS ROAD

Box Culv

ert

2 = =

This project is for the design and construction
of a box culvert that replaces the existing pipe
to allow the future widening of the road.

@ Key Issues:

Job TT0O94
o Construction was done quickly during the
annual canal dry-up period
e Privacy walls were added to the construction
e =T S as a change order
g 9 fv 8| GILBERT] N
5 cuaoter " I§ District: 1
QOCOTILLO ROAD
Project| & y Length: Spot improvements
Limits Copnty '«é NTS.
CHANDLE HEIGHTY ROAD Detours: At City of Chandler request,
z| County & = N road closure was avoided by
3 8 g 3 2 building a bypass road
z_ RIGGS Cm””y 5 ROAD i
| IGA Partner: City of Chandler
Est. Const. Date: FY 2005
Proiect Manaaer: Right-of-Way: A_dditional right-of-wgy on both
ﬁl J 9 sides of Chandler Heights Road
Andrzej Wojakiewicz, P.E., S.E. \é\:)arfn ;Zf:ee?(.c e(;(t)r;ztrg:it\'/zgy's
Cgﬁ;tégélg%zgngmeer walls. MCDOT is waiting for
(602) 506-8625 . . project acceptance by the local
andrzejwojakiewicz@mail.maricopa.gov homeowner's association.
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $1 $6 $5 $0 $0 $0 $0 $5
Environmental $0 $1 $1 $0 $0 $0 $0 $1
Utilities $300 $300 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $776 $776 $0 $0 $0 $0 $0 $0
MCDOT Labor $47 $47 $0 $0 $0 $0 $0 $0
Project Total $1,124 $1,130 $6 $0 $0 $0 $0 $6
Reimbursements $0 ($176) ($176) $0 $0 $0 $0 ($176)
MCDOT Net Cost $1,124 $954 ($170) $0 $0 $0 $0 ($170)
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HANDLER HEIGHTS ROAD This project is to design and construct a five-

b iy . lane bridge (68 wide) over Sonoqui Wash,
rldge @ Sonoqui Wash replacing an existing un-bridged (dip) crossing.

Job TT114 @ Key Issues:

¢ The Town of Queen Creek and the Flood Control
District of Maricopa County (FCDMC) are

J? N participating in the plans coordination
( Chandler Heights Road e Project coordination with Sonoqui Wash
(D channelization project by FCDMC
: QUEEN e An IGA with the Town of Queen Creek may be
« ‘90,) needed for additional aesthetic features
O,
% | CREEK s o
District: 1
E Length: 0.5 mile
| Riggs € . Road
é ? l’l/a% Detours: None anticipated
3 County = _ _
o ‘ IGA Partner: Potential agreement with
Town of Queen Creek and
FCDMC
@ Project Manager: Est. Const. Date:  Currently FY 2008; the county
may try to accelerate it to
Andrzej Wojakiewicz, P.E., S.E. FY 2007
County Bridge Engineer
(602) 506-8625 Right-of-Way: No additional ROW is required
andrzejwojakiewicz@mail.maricopa.gov at this time
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $200 $0 $0 $200 $0 $0 $200
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $200 $2,200 $0 $0 $2,000 $0 $0 $2,000
MCDOT Labor $166 $211 $5 $10 $30 $0 $0 $45
Project Total $366 $2,611 $5 $10 $2,230 $0 $0 $2,245
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $366 $2,611 $5 $10 $2,230 $0 $0 $2,245
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COTTON LANE BRIDGE
over the Gila River

= 4 .-l
prn e :
Job TT180

—

g

- .‘j-‘:'}z o

The purpose of this project is to construct a new
bridge over a proposed channeling of the Gila
River on the Cotton Lane alignment, along with a
new road beginning at MC 85 and extending to
Estrella Parkway. New intersections will be
constructed at both MC 85 and Estrella Parkway.
The City of Goodyear will make a financial
contribution for construction and will assume the
maintenance and responsibilities upon completion.

@ Key Issues:
Increased project scope

PERRYVILLE RD

frerHit RD

1 JLCKRABEIT‘ R |

BELOAT H}"/

ELLIOT

)
o

TUTHILL RD

RAINBOW VALLEY RD

FoOYUMA

CBROADWAY

SOUTHERN AV

TNARRANORE RD

+ ARLINGTON  RD

RAY RD

a g
:
3
(&)

|

RE

) NLE.

RD —

Limits

I

| UTCHPRID RD

ESTREULA PKWY

~__BULLARD RDN\

GOODYEAR

4

Budget constraints

Escalating materials/construction costs
Application and receipt of individual 404
Permit from the United States Army Corp of
Engineers

Flood Control participation

Intergovernmental and Developer agreements

District: 4 &5
Length: 2070 feet
Detours: N/A

ﬁl Project Manager:

Ray Smith, P.E., R.L.S.
Project Manager

IGA Partner: City of Goodyear, Sonterra
Partners, Flood Control
District

Est. Const. Date: End of 2005

(602) 506-2901 Right-of-Way: Eégrécoefs;/vaarly will be acquired
. . . y
raysmith@mail.maricopa.gov
Project expenditures in thousands
Cost Elements | ' 1or Years | - Total FY 06 Fy 07 |Fy 08|Fy 09 |Fy 10| Y 0610
Expenditures | Project Cost Total
Design $1,700 $2,500 $800 $0 $0 $0 $0 $800
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $120 $170 $50 $0 $0 $0 $0 $50
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $2,915 $35,100 $24,445 $7,740 $0 $0 $0 $32,185
MCDOT Labor $0 $300 $300 $0 $0 $0 $0 $300
Project Total $4,735 $38,070 $25,595 $7,740 $0 $0 $0 $33,335
Reimbursements $0 ($18,500)] ($13,500)] ($5,000) $0 $0 $0 ($18,500)
MCDOT Net Cost $4,735 $19,570 $12,095 $2,740 $0 $0 $0 $14,835
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The purpose of this project is to prepare a Design
Concept Report to establish design parameters
for paving the roadway for the traveling public so
that right-of-way, drainage, utility relocation and
environmental requirements can be identified and
an accurate cost estimate can be made.
Construction is not scheduled at this time and is
contingent on both the study results and funding
availability.

@ Key Issues:

e Dust
o Fire Department cannot respond on time due

) N to road conditions
- - ) VTVABLE MESARD_ _ A o Dralnage
! ) g e Sharp curves
NATIONAL o Steep terrain
? FOREST N.TS.
PHOENIX | i . District: 3
'g RIVER § Sl
3 P b Length: 2.5 miles
Bl
Detours: None anticipated
IGA Partner: None
Project Manager: : o

[ﬁl J 9 Est. Const. Date: This project is funded for
Nariman Zadeh, P.E. design only
Project Manager ) o .
(602) 506-8623 Right-of-Way: Limited acquisition as
narimanzadeh@mail.mariciopa.gov needed

Project expenditures in thousands

Cost Elements |F1Or Years Bx-| Total Fyos | Fyo7 | Fyos | Fyos | Fyio |FY06-10

penditures Project Cost Total

Design $65 $90 $25 $0 $0 $0 $0 $25
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $5 $10 $5 $0 $0 $0 $0 $5
Project Total $70 $100 $30 $0 $0 $0 $0 $30
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $70 $100 $30 $0 $0 $0 $0 $30
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DEER VALLEY ROAD:

El Mirage Road to Lake
Pleasant Road,
Bridge @ Agua Fria River

Job TT182

) rfjl.h‘"-‘v'

yalk'

. PEORIA

=

| DEER VALLEY RD

o
s
w
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e
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i

oo

z

N.TS.

The purpose of this project is to prepare a
Design Concept Report on the feasibility of
constructing a roadway on the Deer Valley Road
alignment, from El Mirage Road to Lake Pleasant
Road, including a bridge over the Agua Fria River
to improve traffic conditions in the Sun City West/
Surprise Bell Road corridor. Construction is not
scheduled at this time and is contingent on both
the study results and the results of the Beardsley
Road Bridge @ Agua Fria River DCR.

ﬁl Key Issues:

¢ River channelization

e Unregulated sand and gravel operations

District: 4
A0S |
&3 il Length: 2.1 miles
SURPRISE| //
Detours: N/A
IGA Partner: None at this time
Project Manager:

[ﬁl J 9 Est. Const. Date: N/A
Ray Smith, P.E., R.L.S. ) N .
Project Manager Right-of-Way:  No additional right-of-way
(602) 506-2901 required
raysmith@mail.maricopa.gov
Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $155 $330 $175 $0 $0 $0 $0 $175
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $40 $70 $30 $0 $0 $0 $0 $30
Project Total $195 $400 $205 $0 $0 $0 $0 $205
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $195 $400 $205 $0 $0 $0 $0 $205
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DEER VALLEY ROAD: |

91st Avenue to

This project will develop a Design Concept

Report to determine the scope, schedule and
budget for the future widening of the roadway.

@ Key Issues:

« Roadway drainage

—
‘_t-_._n'c“'-
Job TT125
Peoria
L
E T
i g o S
= p
PINNACLE PEAK < RD
B
& County
NLTS.
o |
£ DEER| VALLEY
% Peoria
& H[Project
% &l Limits
BEARDSLEY RD a
1 o
©
[==]

@ Project Manager:

Tom Larson, P.E., R.L.S.
Project Manager

e Formation of partnerships
o Travel capacity
o Traffic safety

District:
Length:

Detours:

4

1 mile

N/A

IGA Partner:

City of Peoria

Est. Const. Date:

This project is funded for

Design Concept Report only

Right-of-Way: Additional right-of-way will
(602) 506-2166 . . be acquired if necessary
thomaslarson@mail.maricopa.gov
Project expenditures in thousands
Cost Elements Ezgzrr]gii"j‘rfs Projz ‘;tta(':ost FYO6 | FYO07 | FYos | FYo9 | FY10 FYTgfa'llo
Design $80 $80 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0] $0 $0 $0 $0 $0 $0
Utilities $0 $0| $0 $0 $0 $0 $0 $0
IGA Payments $0 $80 $80 $0 $0 $0 $0 $80
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $5 $5 $0 $0 $0 $0 $5
Project Total $80 $165 $85 $0 $0 $0 $0 $85
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $80 $165 $85 $0 $0 $0 $0 $85
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DESERT HILLS DRIVE
@ Skunk Creek

Job TT193

The purpose of this project is to prepare a Design
Concept Report to establish design parameters for
an all-weather crossing so that right-of-way, drainage,
utility relocation and environmental requirements can
be identified and an accurate cost estimate can be
made for increasing the capacity and safety of the
roadway. At Skunk Creek there is a dip crossing, which
during heavy storms prevents emergency vehicles and
school buses from crossing. Construction is not
scheduled at this time and is contingent on both the
study results and funding availability.

@ Key Issues:

“ANTHEM

\‘-E'f S8 |5
. \ 5
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ERTHILLS DR

7TH STREET

@ Project Manager:

Andrzej Wojakiewicz, P.E., S.E.

e Public meeting
o Bridge aesthetics

District: 3

Length: 0.1 mile
Detours: N/A

IGA Partner: None at this time

Est. Const. Date: To be determined

(602) 506-8625 required at this time

andrzejwojakiewicz@mail.maricopa.gov
Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $50 $250 $175 $25 $0 $0 $0 $200
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $5 $20 $10 $5 $0 $0 $0 $15
Project Total $55 $270 $185 $30 $0 $0 $0 $215
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $55 $270 $185 $30 $0 $0 $0 $215
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DOBSON ROAD

Bridge @ Salt Rivey:

OZ’J

ML« S m s ]
1 B i 2

The first step of this project is the completion of an
Environmental Assessment and Design Concept
Report to identify the preferred bridge location and
design. This project will construct a new bridge across
the Salt River from the current end of Dobson Road to
McKellips Road. This project is included in the MAG
Regional Transportation Plan as a Phase | project with
allocated funds. The Salt River Pima-Maricopa Indian

i .~ | Community, City of Mesa and MCDOT are potential
_ : '_’,__ ‘ h;"i’;'“ﬁ financial partners.
G . = e
Job TT199 @ Key Issues:
« Crossing an active sand and gravel operation
1 5 on SRPMIC property
SCOTTSDALE | SALTRIVER N
J INDIAN COMMUNITY
MCKELLIPS R
Project
‘ Limits LA s,
| g 5 District: 1&2
& 3 3
UNIYERSITY DR = = - Length: 3 miles
TEMPE | @ wwgler| 3
= < i Detours: N/A
IGA Partner: Potential partnerships with
City of Mesa, SRPMIC,
ﬁl Project Manager: ADOT
Andrzej Wojakiewicz, P.E., S.E. Est. Const. Date: Not determined at this time
County Bridge Engineer ) _ o
(602) 506-8625 Right-of-Way:  Not determined at this time
andrzejwojakiewicz@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements = erhues | e Cos FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $250 $250 $0 $0 $0 $0 $250
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $30 $30 $0 $0 $0 $0 $30
Project Total $0 $280 $280 $0 $0 $0 $0 $280
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $280 $280 $0 $0 $0 $0 $280
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DYNAMITE ROAD:
Cave Creek Road to

The purpose of this project is to prepare a
Design Concept Report to establish design
parameters for widening the roadway for the
traveling public so that right-of-way, drainage,
utility relocation and environmental requirements
can be identified and an accurate cost estimate be
made for increasing the capacity and safety of the
roadway. Currently the road is two lanes and in

: AGQNEMOUNTAINRD [ LI =" N

o

1 e
DIXILETADR{ | { |||
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SCOTTSHALE RD 1 (-
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‘ .JOMA)&RL.: )=

SCOTTS

B6TH ST _

HAPPY VALLEY|RD

PHOENIX | =

@ Project Manager:

Tom Larson, R.L.S., P.E.
Project Manager

poor condition due to high traffic volumes.

@ Key Issues:

e Roadway drainage
e Formation of partnership
o Traffic capacity
o Traffic safety

District: 3
Length: 2.2 miles
Detours: None anticipated

IGA Partner:

Est. Const. Date:

Potential agreement with the
City of Phoenix

design only

This project is funded for

(602) 506-2166 Right-of-Way: Additional right-of-way will

thomaslarson@mail.maricopa.gov be acquired if necessary
Project expenditures in thousands

Cost Elements Ezgz;gﬁjrrgs Pm;a‘éia(':ost FY06 | FYO7 | FY08 | FY09 | FY10 | FY 06-10 Total
Design $100 $350 $250 $0 $0 $0 $0 $250
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $20 $60 $40 $0 $0 $0 $0 $40
Project Total $120 $410] $290 $0 $0 $0 $0 $290
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $120 $410 $290 $0 $0 $0 $0 $290
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DYSART ROAD

Bridge @ Colter Chah el

The purpose of this project is to widen the
existing bridge to accommodate bike lanes in
addition to the current four lanes of traffic. The

public benefit is inc

reased traffic safety.

O VL TR -
=== —=
&
SR e
Job TT190 @ Key Issues:
« Kinder Morgan gas line on west side of the
bridge
; GLENDALE AVE E N
> x o T |8
P £ E = § ‘/
Project 2 S
Limits ’;:._ N.TS.
D o
() F{ & .
o LITCHFIELD R District: 4
2 PARK y
"'< INDIAN SCHOOL BD -
\N AVONDALE Length: Spot improvement
Detours: N/A
IGA Partner: None at this time
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2006/2007
Andrzej Wojakiewicz, P.E., S.E. ) _ _
(602) 506-8625 acquired
andrzejwojakiewicz@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements = erhues | e Cos FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $300 $300 $0 $0 $0 $0 $300
MCDOT Labor $0 $40 $20 $20 $0 $0 $0 $40
Project Total $0 $340 $320 $20 $0 $0 $0 $340
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $340 $320 $20 $0 $0 $0 $340
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The purpose of this project is to prepare a
corridor study from Northern Avenue to Bell
Road.

e i
= a4

s

Job TT167 @ Key Issues:

e Access control and corridor improvement

e Included in the MAG Regional Transportation
Plan
o
e -~ i |
@pé Limits ¢~
_PEOALA_AVE | E £ £ . . i
=1 i District: 4

NOR[THERN /AVEPEORIA

ﬁqﬁf é Length: 6 miles

' BT e GILENDAL ¥

R i f ’T 3 Detours: N/A

IGA Partner: None

[ﬁl Project Manager: Est. Const. Date: Funded for study only

Renee Probst )
Senior Planner Right-of-Way:  N/A

(602) 506-8622
reneeprobst@mail.maricopa.gov

Project expenditures in thousands

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $75 $225 $150 $0 $0 $0 $0 $150
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $20 $20 $0 $0 $0 $0 $0 $0
Project Total $95 $245 $150 $0 $0 $0 $0 $150
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $95 $245 $150 $0 $0 $0 $0 $150
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ELLSWORTH ROAD:
Hunt Highway to

Riggs Roa

ey = o A%

A==

The purpose of this project is to prepare a Design
Concept Report to establish design parameters for
widening the roadway so that right-of-way, drainage,
utility relocation and environmental requirements can
be identified and an accurate cost estimate can be
made for increasing the capacity and safety of the
roadway. Construction is not scheduled at this time
and is contingent on both the study results and
funding availability.

@ Key Issues:

Job TT178
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ﬁl Project Manager:

Sami Ayoub, P.E., DSc, PMP

District:

Length:

Detours:

IGA Partner:

Est. Const. Date:

1

1 mile

None anticipated

None

N/A

Coordinate with adjacent jurisdictions

Project Manager Right-of-Way: ﬁddltlon_al (;lght of-way may
(602) 506-4662 € require
samiayoub@mail.maricopa.gov
Project expenditures in thousands

Cost Elements Ezg‘érngifjrrss Projz el | FYos | Fvor | Fvos | Fvoo | Fyao | FYOSO
Design $0 $250 $250 $0 $0 $0 $0 $250
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $20 $20 $0 $0 $0 $0 $20
Project Total $0 $270 $270 $0 $0 $0 $0 $270
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $270 $270 $0 $0 $0 $0 $270
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ELLSWORTH ROAD:
ermann Road to
lliot Road

o EY
. ol
o ol klm k - .dﬁ

Job TTO68

et L L o et
e )]
;"

vz BT

This project will reconstruct the existing two-
lane road to provide five travel lanes with a
raised center median. The west half of the
roadway between Pecos Road and the Powerline
Floodway will be constructed with a third travel
lane in the southbound direction. The project also
includes constructing the Ellsworth Channel,
approximately three miles of open channel, a
component of the East Mesa Area Drainage

Master Plan.

@ Key Issues:
e Coordination with the City of Mesa, FCDMC

Bnul“llnn

| Rd

Project
Limits

1
Guadalupea
I

Mesa

Elliot

GENERAL

| PROVING

~
S

PR =
Q‘O

15 |
0

2

(]

—-Roqd--

3
A
e
L7

2
Q
:
0l

|

2
L]

Rd

@ Project Manager:

Sami Ayoub, P.E., DSc, PMP

Project Manager
(602) 506-4662

samiayoub@mail.maricopa.gov

and utilities

e Need to be built as soon as possible

e Phase 1: Germann Road to Ray Road

e Phase 2: Ray Road to Elliot Road

District:
Length:

Detours:

IGA Partner: City of Mesa, FCDMC

Est. Const. Date:

Right-of-Way:

1&2

5.5 miles

None anticipated

Phase 1: FY 2006
Phase 2: FY 2006

The current total width for the

intersections.

road varies from 100’ to 120
Additional right-of-way will be acquired to provide a
total width of 130" and up to 140" at the major
A new drainage easement will be
acquired for the channel, ranging from 70’ to 200’

wide
Project expenditures in thousands
Cost Elements | Lrior Years | Total FYos | Fyo7 | Fros | Fvoo | Fy1o |Fv06-10
Expenditures | Project Cost Total
Design $1,914 $1,914 $0 $0 $0 $0 $0 $0
Right-of-Way $2,369 $2,369 $0 $0 $0 $0 $0 $0
Environmental $200 $200 $0 $0 $0 $0 $0 $0
Utilities $453 $453 $0 $0 $0 $0 $0 $0
IGA Payments $1,294 $1,294 $0 $0 $0 $0 $0 $0
Construction $0 $25,650] $17,350 $8,300 $0 $0 $0| $25,650
MCDOT Labor $441 $486 $35 $10 $0 $0 $0 $45
Project Total $6,671 $32,366] $17,385 $8,310 $0 $0 $0| $25,695
Reimbursements ($7,141) ($16,924)] ($7,298)| (%$2,485) $0 $0 $0| ($9,783)
MCDOT Net Cost ($470) $15,442] $10,087 $5,825 $0 $0 $0| $15,912
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ELLSWORTH ROAD:
University Drive to

"3

This project will reconstruct the existing two-lane
road to provide four travel lanes (two in each
direction) with a raised center median. This project,
which is scheduled in two phases, will also widen %4
mile of Adobe Road. Phase One is at the intersection
of Brown Road and Ellsworth Road. The partners
include Maricopa County, the City of Mesa and two
private developers. Phase Two is along Ellsworth Road
from University Drive to McLellan Road minus the
intersection completed in Phase One. Partners include
Maricopa County and the City of Mesa.

Job TT062 B ey 1ssues:
e Coordination with the City of Mesa and
developers
ey © e Need to be built as soon as possible
! N « Phase 1: Brown Road intersection
MCLELLAN, RD « Phase 2: Remaining project completion
Mesa ! ) e
E RD
I *".’Qq g N.TS.
ey, % z
UNIVERSITY | DR District: 2
: County .
= oe ] L Length: 1.8 mile
|
|
Detours: None anticipated
IGA Partner: City of Mesa
Project Manager:
[ﬁl J 9 Est. Const. Date: Phase 1: FY 2005
Sami Ayoub, P.E., DSc, PMP Phase 2: FY 2006
Project Manager ] N _
(602) 506-4662 Right-of-Way:  No additional right-of-way
samiayoub@mail.maricopa.gov will be required
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $718 $718 $0 $0 $0 $0 $0 $0
Right-of-Way $300 $300] $0 $0 $0 $0 $0 $0
Environmental $2 $2 $0 $0 $0 $0 $0 $0
Utilities $276 $276 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $1,900 $8,775 $6,265 $610 $0 $0 $0 $6,875
MCDOT Labor $268 $278 $10 $0 $0 $0 $0 $10
Project Total $3,464 $10,349 $6,275 $610 $0 $0 $0|  $6,885
Reimbursements $0 $3159 $3159 $0 $0 $0 $0 $0
MCDOT Net Cost $3,464 $7190 $3116 $610 $0 $0 $0 $3726
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FIG SPRINGS ROAD:

New R_iver Road to

91t

The purpose of this project is to prepare a Design
Concept Report to establish design parameters for
paving the roadway for the traveling public so that
right-of-way, drainage, utility relocation and
environmental requirements can be identified and an
accurate cost estimate can be made for increasing the
capacity and safety of the roadway. The public benefit
is identification of cost and design parameters for
construction. Area residents and other concerned
individuals have the opportunity to express their views
on the proposed project and be involved in the
decision-making process.

Job TT184 B ey 1ssues:
e Dust
N e Equestrian
[ et « Find the most feasible alternative
J - TONTO (i.e., 15th Avenue)
% § ) NATIIDNAL
é E % FOREST N.TS.
PHOENIX | o
District: 3
g 1T Length: 1.75 mile
Detours: N/A
IGA Partner: N/A
Project Manager: . .
[ﬁl J 9 Est. Const. Date: This project is funded for
Nariman Zadeh, P.E. study only
Project Manager ) _ _
(602) 506-8623 Right-of-Way: ROW will be acquired as
narimanzadeh@mail.maricopa.gov needed
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements = einges | Fusiz ot FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $65 $90 $25 $0 $0 $0 $0 $25
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $5 $10 $5 $0 $0 $0 $0 $5
Project Total $70 $100 $30 $0 $0 $0 $0 $30
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $70 $100 $30 $0 $0 $0 $0 $30
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FIRE STATION @
111THAVE NUE

Job TT165

—y—

This project will

install

mid-block traffic
signals to allow the safe ingress and egress from
the fire station.

@ Key Issues:

None

ﬁl Project Manager:

District:
Length:

Detours:

IGA Partner:

4

N/A

None

Sun City Fire Department

Est. Const. Date: FY 2005
Chris Kmetty, P.E. )
(602) 506-4611
chriskmetty@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $7 $7 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $1 $1 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0| $0 $0 $0 $0 $0 $0
Construction $0 $47 $47 $0 $0 $0 $0 $47
MCDOT Labor $2 $9 $7 $0 $0 $0 $0 $7
Project Total $10 $64 $54 $0 $0 $0 $0 $54
Reimbursements ($20) ($20) $0 $0 $0 $0 $0 $0
MCDOT Net Cost ($10) $44 $54 $0 $0 $0 $0 $54
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GILBERT ROAD: |
Loop 202 to i
pecos Road

| -
i e oLl
A e T - SR R i et

This project will widen Gilbert Road
southbound from one to three lanes, and
northbound from one to two lanes. Pecos Road
will also be widened from one lane to three lanes
eastbound, and one lane to two lanes westbound.
The City of Chandler is the lead agency for the

ET: construction of this project, and will annex both
- roadways upon completion. MCDOT is a financial
= partner on the project
Job TT187 @ Key Issues:
o City of Chandler is the lead agency for
construction; MCDOt is a financial partner
RAY RD | Tr: i N Only
GIL@ERT
CHANDLER BLVD Proj;'c"t"(AMS FIELD RD
CHANDLER Limits =
E ECOS RD. 2?2 NTS.
E E GERMANNRD__ 2 = 5 District: 1
= z = 5 L
s : QUEEN CREEK RD 3 5 5 Length: ApprOXimately 0.85 mile
Detours: None anticipated
IGA Partner: City of Chandler
Project Manager: :
[ﬁl J 9 Est. Const. Date: Spring 2005
Jon A. White ) N _
Intergovernmental Policy Manager Right-of-Way:  No additional ROW is
(602) 506-0012 required at this time
jonwhite@mail.mariciopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements S o || Bre i Cos FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $815 $1,630 $815 $0 $0 $0 $0 $815
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $250 $300 $20 $30 $0 $0 $0 $50
Project Total $1,065 $1,930 $835 $30 $0 $0 $0 $865
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $1,065 $1,930 $835 $30 $0 $0 $0 $865
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The Town of Gilbert is designing and constructing
this project, which will widen Gilbert Road
north of Warner Road and eliminate a scalloped
section of the roadway. The Town of Gilbert will
be the lead agency.

@ Key Issues:

Job TT122
o Elimination of a scalloped street segment
GUADALUPE _* ROAD |
Q [= E [=] N
g E| g Gilbert g
. 2
ELLIOT ROAD
Project N
Limits WATER TANK . NTS.
e m WAHNFRM =S District: 1&2
- g é’&y = . g
Chandler & 8 2 Length: 0.5 mile
E RAY (—5 = BOAD =
Detours: N/A
IGA Partner: Town of Gilbert
Project Manager:
[ﬁl J 9 Est. Const. Date: N/A
Nariman Zadeh, P.E. ] . .
Project Manager Right-of-Way:  No additional ROW is
(602) 506-8623 required at this time
narimanzadeh@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $600 $1,000 $400 $0 $0 $0 $0 $400
Construction $0 $0 $1 $0 $0 $0 $0 $1
MCDOT Labor $34 $35 $0 $0 $0 $0 $0 $0
Project Total $634 $1,035 $401 $0 $0 $0 $0 $401
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $634 $1,035 $401 $0 $0 $0 $0 $401
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GILBERT ROAD:

McDowell Road to SR 87

Job TTO81

This project consists of the construction of a

six-lane

roadway from McDowell

Road to

Thomas Road. In addition, a two-lane northbound

SR 87 through the
lane southbound

bridge at the Salt R

roadway will be constructed from Thomas Road to

Salt River bottom and a two-
roadway will be constructed

from SR 87 to Thomas Road using the existing

iver.

@ Key Issues:

__| Camelback Road
Salt River

Indian School Road

Cap

Pima-Maricopa

Thomas Road

Indian

il
MCDOWELL

Canal

R]\/ER

Community

MCKELLIPS

Project
Limits

N

Country Club Drive

\ |
Alma School Ro \ ‘

N.TS.

the Salt River

project to SR 87
Road from Mesa
sound wall
District:
Length:

Detours:

IGA Partner:

@ Project Manager:

Est. Const. Date:

e Environmental issues regarding the proximity of

¢ Right-of-way on tribal land
e Forming financial partnerships to extend the

and include widening McDowell
Drive to Gilbert Road to include a

¢ Included in the MAG Regional Transportation Plan

2

2.75 miles

Construction sequencing will
eliminate road closures

City of Mesa, ADOT, SRPMIC,
FHWA funding via MAG

July 2005

Right-of-Way: Additional right-of-way is

Tom Larson, P.E., R.L.S. being purchased from the Salt
Project Manager River Pima-Maricopa Indian
(602) 506-2166 community and homeowners on
thomaslarson@mail.maricopa.gov the east side of the road
Project expenditures in thousands

Cost Elements Eigg;gifj::s ProjTe‘(’;ia(':ost FYo6 | FYo7 | Fyos | FYo9 | EY10 FYTgfa'llo
Design $1,891 $1,891 $0 $0 $0 $0 $0 $0
Right-of-Way $4,260 $4,260 $0 $0 $0 $0 $0 $0
Environmental $127 $527 $0 $400 $0 $0 $0 $400
Utilities $149 $149 $0 $0 $0 $0 $0 $0
IGA Payments $1,700 $1,700 $0 $0 $0 $0 $0 $0
Construction $344 $9,744 $8,780 $620 $0 $0 $0 $9,400
MCDOT Labor $847 $887 $40 $0 $0 $0 $0 $40
Project Total $9,318 $19,158 $8,820 $1,020 $0 $0 $0 $9,840
Reimbursements ($2,521) ($3,021) $0 ($500) $0 $0 $0 ($500)
MCDOT Net Cost $6,797 $16,137 $8,820 $520 $0 $0 $0 $9,340
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This project will install traffic signals at the
intersection to improve safety, reduce congestion
and improve traffic flow.

GREENWAY ROAD
@ Loop 303

Job TT160 @ Key Issues:
« None
% N
SURPRISE 5 g
E NTS.
_ . GREENWAY RD —= E
Project
- SURPRISE District: 4
e '- Length: N/A
6 S Detours: Road closure in April 2005
IGA Partner: City of Surprise
ﬁl Project Manager:

Chris Kmetty, P.E.

Est. Const. Date:

FY 2005

Project Manager Right-of-Way:  No additional ROW is
(602) 506-4611 required at this time
chriskmetty@mail.maricopa.gov
Project expenditures in thousands

Cost Elements Eig‘;;gi‘fjrrjs ProjTe‘;ia(':ost FYos | FYo7 FY 08 FY 09 FY 10 FYngllo
Design $66 $66 $0 $0 $0 $0 $0 $0
Right-of-Way $50 $50 $0 $0 $0 $0 $0 $0
Environmental $9 $9 $0 $0 $0 $0 $0 $0
Utilities $20 $20 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $471 $496 $25 $0 $0 $0 $0 $25
MCDOT Labor $82 $87 $5 $0 $0 $0 $0 $5
Project Total $698 $728 $30 $0 $0 $0 $0 $30
Reimbursements ($375) ($375) $0 $0 $0 $0 $0 $0
MCDOT Net Cost $323 $353 $30 $0 $0 $0 $0 $30
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HONABOWROAD - S The purpose of this project is to prepare a Design

B = s s Concept Report to establish parameters for paving
/th Avenue to 11th Avenue and an all weather crossing of the roadway so that
SET et S v e - right-of-way, drainage, utility relocation and
' P - environmental requirements can be identified and
-~ | an accurate cost estimate can be made for
. increasing the safety of the roadway. At Skunk
. Creek there is a big dip crossing, which during
- heavy storms, prevents emergency vehicles and
~ school buses from crossing. Construction is not
- scheduled at this time and is contingent on both the
study results and funding availability.

Job TT194 @ Key Issues:
° None
. . HERanl
NEW % T
RIVER __ %IR LEI\‘/ITN RD
el
A BOW RD'
: ,i;,,vmwj District: 3
Length: 0.5 mile
TTT a0 KCF’ Detours: To be determined
IGA Partner: None
Project Manager:
[ﬁl J 9 Est. Const. Date: N/A
Tom Larson, P.E., R.L.S. ) o _
(602) 506-2166 required at this time
thomaslarson@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements S o || Bre i Cos FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $75 $75 $0 $0 $0 $0 $75
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $10 $10 $0 $0 $0 $0 $10
Project Total $0 $85 $85 $0 $0 $0 $0 $85
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $85 $85 $0 $0 $0 $0 $85
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The purpose of this project is to widen Indian School
Road to four lanes, plus a center dual left turn lane.
Initially a Design Concept Report will be prepared
to establish design parameters, right-of-way,
drainage, utility relocation and environmental
requirements and an accurate cost estimate can be
made for increasing the capacity and safety of the
roadway. The City of Litchfield Park borders the
roadway on the north and the City of Avondale
borders the roadway on the south. Both are
potential financial partners.

Job TT186 @ Key Issues:
e Roadway drainage
e Formation of partnerships
| R 8 . o Traffic capacity
9 ! N o Traffic safety
B i < al
LITCHFIELD : &
INDI SCLOOL RD PARK °S
Lo \ ] NLTS. District: 4
THOMAS D AVONDALE _
GOOD},}EA)R Project Length: 1.4 miles
MCDOWELL RD ? E | leits
—5—= Detours: None anticipated
| Svikmrwi i IGA Partner: Potential partnerships with the
City of Avondale and the City
of Litchfield Park
ﬁl Project Manager: Est. Const. Date: 03/2006
Tom Larson. P.E.. R.L.S. Right-of-Way: Approximately 110’ of existing
Project Manager right-of-way; 140’ to 150’
(602) 506-2166 right-of-way will be needed to

thomaslarson@mail.maricopa.gov complete the project

Project expenditures in thousands

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $65 $490 $425 $0 $0 $0 $0 $425
Right-of-Way $370 $370 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $250 $250 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $4,400 $650 $3,750 $0 $0 $0 $4,400
MCDOT Labor $5 $45 $10 $30 $0 $0 $0 $40
Project Total $690 $5,555 $1,085 $3,780 $0 $0 $0 $4,865
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $690 $5,555 $1,085 $3,780 $0 $0 $0 $4,865
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LOWER BUCKEYE ROAD
67th Avenue

“ Project
Limits )/

@ Project Manager:

Chris Kmetty, P.E.

This project will install traffic signals at the

intersection to improve safety, reduce congestion
and improve traffic flow.

o None

District:

Length:

Detours:

@ Key Issues:

IGA Partner:

Est. Const. Date:

5

Intersection spot
improvement

None anticipated

None

FY 2006

(602) 506-4611 required at this time

chriskmetty@mail.maricopa.gov
Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $33 $33 $0 $0 $0 $0 $0 $0
Right-of-Way $20 $20 $0 $0 $0 $0 $0 $0
Environmental $4 $4 $0 $0 $0 $0 $0 $0
Utilities $80 $80 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $195 $195 $0 $0 $0 $0 $195
MCDOT Labor $22 $44 $22 $0 $0 $0 $0 $22
Project Total $159 $376 $217 $0 $0 $0 $0 $217
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $159 $376 $217 $0 $0 $0 $0 $217
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MC 85: Turner Road to This project will update the existing corridor
’ study to reflect current roadway conditions and

/3t

_” iy e -

_ h Av_ue future traffic volumes anticipated to use the road.
'1.‘ .--‘3' J -.- Ta -

Job TT166 @ Key Issues:

e Access control
o Partnering effort
o Ultimate and interim program features

R | it =
BUCKEYE ol ‘ i iR |proeN N

GOODYEAR| | AVONDALE [

soutizen Jan |

e

District: 4&5
i lelts l(.u.u_m.ﬂ:m' Length: 25 m||e5
Detours: N/A
IGA Partner: None
Project Manager: . .
[ﬁl J 9 Est. Const. Date: This project is funded for
Tom Larson, P.E., R.L.S. study only
Project Manager ) N _
(602) 506-2166 Right-of-Way: No additional ROW is
thomaslarson@mail.maricopa.gov required at this time
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY Q7 FY 08 FY 09 FY 10 Total
Design $200 $300 $100 $0 $0 $0 $0 $100
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $20 $30 $10 $0 $0 $0 $0 $10
Project Total $220 $330 $110 $0 $0 $0 $0 $110
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $220 $330 $110 $0 $0 $0 $0 $110
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MC 85 EXTENSION:

R 85

Turner Road to

This project is to design and construct an
interim two-lane minor collector road. Arizona
Department of Transportation will
MCDOT for the cost of this project.

reimburse

[ 1) 1
- | ". .._\‘-*-'L_'J:Mu-!.J&'“ a:ﬂ!“ £ ? ] | \ —
- _-.r_.i.; J"E“ ﬂ_#- e b ,'_,T;-n: “
. R N
Job TT171 @ Key Issues:
e Coordinating the improvements with ADOT
e IGA with ADOT
N
| District: 4
T Length: 1 mile
Detours: None anticipated
IGA Partner: ADOT
Project Manager:
[ﬁl J 9 Est. Const. Date: FY 2006
Sami Ayoub, P.E., DSc, PMP )
(602) 506-4662
samiayoub@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $109 $209 $100 $0 $0 $0 $0 $100
Right-of-Way $200 $629 $429 $0 $0 $0 $0 $429
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $100 $100 $0 $0 $0 $0 $100
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,043 $1,043 $0 $0 $0 $0 $1,043
MCDOT Labor $60 $91 $31 $0 $0 $0 $0 $31
Project Total $369 $2,072 $1,703 $0 $0 $0 $0 $1,703
Reimbursements ($269) ($1,972)]  ($1,703) $0 $0 $0 $0| ($1,703)
MCDOT Net Cost $100 $100 $0 $0 $0 $0 $0 $0
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MC 85 This project will install traffic signals at the

. intersection to improve safety, reduce congestion
@ I¥Illler Road and improve traffic flow.

Job TT163 @ Key Issues:
e None
: L1058 B SPa N
| RoApway P {,.
{ - 4 ‘-‘ | District: 4
QA Length: N/A
Detours: None
IGA Partner: Potential agreement with
Town of Buckeye
Project Manager:

ﬁl J 9 Est. Const. Date: FY 2006
Chris Kmetty, P.E. ] o .
Project Manager Right-of-Way: A minimal amount of right-
(602) 506-4611 of-way will need to be
chriskmetty@mail.maricopa.gov acquired
Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total

Design $20 $20 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $4 $4 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $150 $150 $0 $0 $0 $0 $150
Construction $220 $220 $0 $0 $0 $0 $0 $0
MCDOT Labor $40 $40 $0 $0 $0 $0 $0 $0
Project Total $284 $434 $150 $0 $0 $0 $0 $150
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $284 $434 $150 $0 $0 $0 $0 $150
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MC 85: Jackrabbit Trail to This project will develop a Design Concept
Report to study the widening of the road so

PerryV|IIe Road right-of-way needs can be identified and planned,
| =k and accurate cost estimates can be made for
increasing the safety and capacity of the roadway.

Job TT135 @ Key Issues:
e Land uses
L o Truck traffic
BUCKEYE | ol N o Drainage
o -l o « Potential partnerships
gucke'® [ ;l
5 ﬁ R NTS
< o
il District: 4
Length: 1 mile
BELOAT RD GOODYEAR
Detours: N/A
IGA Partner: None
Est. Const. Date: This project is funded for
@ Project Manager: 30% Design Concept Report
only
Samir M. Hatab, P.E.
Engineering Project Manager Right-of-Way: No additional ROW is
(602) 506-2867 required at this time
samhatab@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $200 $0 $200 $0 $0 $0 $200
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $31 $1 $25 $5 $0 $0 $31
Project Total $0 $231 $1 $225 $5 $0 $0 $231
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $231 $1 $225 $5 $0 $0 $231
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MC 85: Perryville Road to

ne

Cotton L :

Job TT136

This project will develop a Design Concept
Report to study the widening of the road so
right-of-way and roadway needs can be identified
and planned, and accurate cost estimates can be

made for increasing the capacity and safety of the
roadway.

@ Key Issues:

N LN
z

BROADWAY|RD

co

RALROAD

Land uses

Truck traffic

Drainage

Potential partnerships

‘\E' Chngy NTS.
h g SELTea District: 4
S‘ E‘j GUARVER
L3 b Length: 2.76 miles
’ Detours: N/A
IGA Partner: None
[ﬁl Project Manager: Est. Const. Date: This project is funded for
30% Design Concept report
Samir M. Hatab, P.E. only
Engineering Project Manager
(602) 506-2867 Right-of-Way: No additional ROW is
samhatab@mail.maricopa.gov required at this time
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total

Design $0 $400 $0 $400 $0 $0 $0 $400
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $559 $600 $1 $40 $0 $0 $0 $41
Project Total $559 $1,000 $1 $440 $0 $0 $0 $441
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $559 $1,000 $1 $440 $0 $0 $0 $441
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Job TTO83

MC 85: Cotton Lane to}

The project will reconstruct MC 85 from a two-
lane collector roadway to a five-lane arterial with
continuous bike lanes.

@ Key Issues:

Lower

GOODYEAR 3

\} Cotton Lane

z

z

|
L —y —

©

AVONDALE

@ Project Manager:

« Utility relocations, drainage, and irrigation
e Railroad crossings

o Coordination with all entities involved

District:
Length:

Detours:

IGA Partner:

Est. Const. Date:

4

2 miles

None anticipated

Potential agreement with the
City of Goodyear

Fall 2008

Tom Larson, P.E., R.L.S. Right-of-Way: The existing right-of-way
(602) 506-2166 the proposed width of the
thomaslarson@mail.maricopa.gov rezq(l)Jcl)red right-of-way is 150’
Project expenditures in thousands

Cost Elements EF;(B‘;]Z;?:ESS ijTe‘(’:ia(':ost FYos | Fyo7 | Fvos | Fyoo | Fyio |F7010
Design $360 $360 $0 $0 $0 $0 $0 $0
Right-of-Way $727 $727 $0 $0 $0 $0 $0 $0
Environmental $103 $103 $0 $0 $0 $0 $0 $0
Utilities $0 $950 $0 $700 $250 $0 $0 $950
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $1,020 $4,100 $0 $0 $3,080 $0 $0 $3,080
MCDOT Labor $340 $378 $3 $5 $30 $0 $0 $38
Project Total $2,550 $6,618 $3 $705 $3,360 $0 $0 $4,068
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $2,550 $6,618 $3 $705 $3,360 $0 $0 $4,068
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MC 85: 107th Avenue to
.let Avenue

- *&ﬂ%

|
|
I:?i

|,..'l~:

Job TT112

"‘“% AR o

This project will design and construct a four-
lane interim roadway with a raised center median.

@ Key Issues:

Impact on existing urban development

MCDOWELL ROAD,

Turning lane location and length

: =10, N « Development in area
AVG;’\"DJLEE PHOENIX ¢ ng_ht'(_)f_way N _
z « lIrrigation and utility conflicts
VAN BUREN i STREET
TOLLESON N.TS.
_[Project | .. | Fwosd . 1. i District: 5
@ Limits B
3 UCKEYE .
St MOBD o . Length: 2 miles
= 5 it 5
& 8 :
Z| EHOENIY 2 2 B Detours: None anticipated
T g
E LOWER BUCKEYE a RoAD S —— i i
= - IGA Partner: Potential agreement with the
City of Phoenix
@ Project Manager: Est. Const. Date: FY 2008 and FY 2009
Sami Ayoub, P.E., DSc, PMP Right-of-Way:  The City of Phoe'nix has
Project Manager requested 140" right-of-way
(602) 506-4662 with median openings every
samiayoub@mail.maricopa.gov 1/8 of a mile
Project expenditures in thousands
Cost Elements | 7 lor Years Ex- 1o FYos | Fyo7 | Fyos | Fyo9 | Fy1o |77 0610
penditures Project Cost Total
Design $470 $870 $400 $0 $0 $0 $0 $400
Right-of-Way $0 $2,900 $0|  $2,900 $0 $0 $0|  $2,900
Environmental $0 $10 $10 $0 $0 $0 $0 $10
Utilities $0 $2,100 $0 $0|  $2,100 $0 $0|  $2,100
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $8,410 $0 $0 $990 $7,420 $0 $8,410
MCDOT Labor $38 $129 $30 $10 $20 $31 $0 $91
Project Total $508 $14,419 $440,  $2,910  $3,110] $7,451 $0| $13,911
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $508 $14,419 $440]  $2,910]  $3,110]  $7,451 $0| $13,911
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/ s This project will design and construct an

T
MC 85: g . :
interim four-lane roadway with a raised center

91st Avenue to 75th Avenue medgian.

Job TT 113 Bl Key Issues:

e Development in area

N e Turning lanes location and length
[ e lrrigation and utility conflicts
O N
AVONDALE PHOENIX
VAN BUREN STREET
L TOLLESON - ..
é | [PLI;:JTj“et{s:t == BNH District: 5
H:,%ucnmmom) - ME.82 W Length: 2 miles
PHOENIX 32 . z
: z g Detours: None anticipated
< [ o
3 2 g
Pl o s IGA Partner: Potential agreement with the
City of Phoenix
[ﬁl Project Manager: Est. Const. Date: FY 2009
Sami Ayoub, P.E., DSc, PMP Right-of-Way:  The City of Phoenix has
(602) 506-4662 way with median openings
samiayoub@mail.maricopa.gov every 1/8 of a mile
Project expenditures in thousands
Cost Elements | F1Or Years Bx- | Total Fyos | Fyo7 | Fyos | Froo | Fyio |7Y06-10
penditures Project Cost Total
Design $100 $1,000 $900 $0 $0 $0 $0 $900
Right-of-Way $0 $3,400 $0|  $3,400 $0 $0 $0|  $3,400
Environmental $12 $12 $0 $0 $0 $0 $0 $0
Utilities $0 $2,600 $0 $0|  $2,600 $0 $0|  $2,600
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $8,100 $0 $0 $0|  $8,100 $0|  $8,100
MCDOT Labor $9 $179 $50 $50 $40 $30 $0 $170
Project Total $121 $15,291 $950| $3,450] $2,640[ $8,130 $0| $15,170
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $121 $15,291 $950]  $3,450|  $2,640]  $8,130 $0| $15,170
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MCDOWELL MOUNTAIN

PARK:

North Entrance

Job TT197

This project will construct a paved road from Rio
Verde Drive to the north entrance of the
McDowell Mountain Park approximately along the
176th Street alignment, construct a north
entrance for the park, and connect to existing
park roads. The first phase is to complete a
design concept report to identify the design
parameters, right-of-way required and cost
estimate to pave the road.

@ Key Issues:

AONE MOUNTAIN RD

DIXLETA DR

JONAX RD

HAPRY VALLEYRD |- [

TONTO

152ND"5_1
160TH /BT

136TH 5T
144TH ST
168TH STHL

RIO VERDE DR

NATIONAL

FeTH ST

Project |

(R

e This project has been put on hold indefinitely

g i District: 2
mm 'ZLE‘ PHAKRD
g 52 Length: TBD
Detours: N/A
IGA Partner: Maricopa County Parks and
ﬁl Project Manager: Recreation
None Est. Const. Date: TBD
Right-of-Way: TBD
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $0 $0 $0 $0 $0 $0 $0
Project Total $0 $0 $0 $0 $0 $0 $0 $0
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $0 $0 $0 $0 $0 $0 $0

104

MCDOT Transportation Improvement Program Fiscal Years 2006-2010




by five feet on each side of the roadway, from the
Fountain Hills city limits to Forest Road, to create
a safer environment for bicyclists.

MCDOWELL MOUNTAIN This project will widen the existing pavement

@ Key Issues:

Job TT108

e The paved surface will make the roadway
safer for all users
T‘”_"" National, 2 N « It provides a place for cyclists to ride outside
S —% the travel lanes
o | . .
Verde | e Removes the necessity for motorists to cross
Project — the center lane to pass cyclists
|
Scottsdale McDowell -5 FORTMCDOWELL
Mountain 5
Park EO MOHAVE-APACHE
g INDIAN District: 2
Q
5 ] COMMUNITY
Fount s .
“Hills (‘J Length: 8.25 miles
Detours: None anticipated
IGA Partner: Federal funds through MAG

@ Project Manager:

Samir M. Hatab, P.E. Est. Const. Date: 2007

Engineering Project Manager ) L . .

(602) 506-2867 Right-of-Way:  Negotiations with Maricopa
samhatab@mail. maricopa.gov County Parks and Recreation

Cost Elements Eiggrngifjlfjs Projgia(':ost FYos | FYo7 | Fvos | Fyoo | Fyio |F7O010
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,260 $0 $1,260 $0 $0 $0 $1,260
MCDOT Labor $40 $110 $10 $60 $0 $0 $0 $70
Project Total $40 $1,370 $10 $1,320 $0 $0 $0 $1,330
Reimbursements $0 ($533) $0 ($533) $0 $0 $0 ($533)
MCDOT Net Cost $40 $837 $10 $787 $0 $0 $0 $797
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MCDOWELL ROAD: |
Alma School Road to |

1

continuous median.

This project is to design McDowell Road for
widening from four lanes to six lanes with a

Job TT170 @ Key Issues:
o Right-of-way acquisition
e
MRS
| 9 Project RIVER
__él_ L Limits Vo commnry NTS.
CDOWELL s e District: 2
& D
g e i Length: 0.75 mile
L g = | mesa
— gy o Detours: None anticipated
TEMPE 2 =2 &
i 1 2
IGA Partner: Potential agreement with Salt
River-Pima Maricopa Indian
Community
@ Project Manager:
Est. Const. Date: Design only FY 2006
Ray Smith, P.E., R.L.S. i ) " . ,
Project Manager Right-of-Way: Qddltloqal (;lght-of—way will
(602) 506-2901 € require
raysmith@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $300 $300 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $100 $100 $0 $0 $0 $0 $100
Project Total $300 $400 $100 $0 $0 $0 $0 $100
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $300 $400 $100 $0 $0 $0 $0 $100
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MISSOURI AVENUE
@ Dysart Road

This project will install traffic signals at the
intersection to improve safety, reduce congestion
and improve traffic flow.

Job TT162 B ey 1ssues:
¢ None
B e
b I PEORA
) ng//ZlI o GLENDALE |
- ' = § Ll
g L | MN.TS.
PHORNIX L
; : District: 4
Avoméii é Length: N/A
_/:|),_ — =
Detours: None
IGA Partner: None
Project Manager:
[ﬁl J 9 Est. Const. Date: FY 2006
Chris Kmetty, P.E. ) N _
(602) 506-4611 at this time
chriskmetty@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $23 $23 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $3 $3 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $288 $288 $0 $0 $0 $0 $288
MCDOT Labor $30 $30 $0 $0 $0 $0 $0 $0
Project Total $56 $344 $288 $0 $0 $0 $0 $288
Reimbursements ($121) ($121) $0 $0 $0 $0 $0 $0
MCDOT Net Cost ($65) $223 $288 $0 $0 $0 $0 $288
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MONTEREY AVENUE

Job TT164

@ Power Road

This project will install traffic signals at the
intersection to improve safety, reduce congestion

and improve traffic flow.

@ Key Issues:
e Coordination with Power Road from
Guadalupe Road to Baseline Road
=B <\ } —EERE — (Project #68969)
S“ﬂ‘zumfm WEI"\—:._:‘; ";' o N
;h;ﬁs';i;immwv, v J - 1= e
BASELINE = i =
e g =R =l SR NTS.
| Cioaueers IZJG b\'-:‘.j‘ . ;‘ 3 District: 2
g ~[ L fHsA = T Ee istrict:
e, =
; ! -—%}i &= ELLIOT an | | Length: N/A
-4l & = 2 2 '
g;&'.—ﬂ‘ = 2 J'_g' N E 8 Emy .
g8, = B, onenip| ? T Detours: None
IGA Partner: Town of Gilbert and City of
Mesa
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2006
Chris Kmetty, P.E. ) o _ _
(602) 506-4611 need to be acquired
chriskmetty@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $23 $23 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $3 $3 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $200 $200 $0 $0 $0 $0 $200
MCDOT Labor $30 $30 $0 $0 $0 $0 $0 $0
Project Total $56 $256 $200 $0 $0 $0 $0 $200
Reimbursements ($122) ($122) $0 $0 $0 $0 $0 $0
MCDOT Net Cost ($66) $134 $200 $0 $0 $0 $0 $200
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Northern Avenue is included in the MAG Regional
Transportation Plan as a major arterial
improvement. This project begins the preliminary
engineering work to identify the preferred
alignment, the right-of-way needed, and to begin
environmental clearances. Once the environmental
assessment is completed, right-of-way acquisition
will begin. The County is expected to take the lead
on the project with financial participation from the
Cities of Glendale, EI Mirage, Peoria and MAG (RTP
funding).

Job TT195 @ Key Issues:
« None
ﬁ"««;ﬁlﬁ%ﬁ—, _| . (RS g ‘ . N
. W | il Project) [\ ™t | | |
e ‘ ‘ Limits jy &%
g ORTHERN AVE / G [
1 : ( District: 4
GLENDALE AVE '7*, < \
‘ Y/ fi : A Iﬂ GipmalE
e L. s ! o] Length: 12.44 miles
% o1 Y il w 8w 9 A
3 CAMEsc [l 20 :: 313 4 9 ¢ g
< iEqR (€ 2 UTCARELL o E e B OANY H .
mugfiﬂif.*]}% kE . e | Q8 4\g geeoqry 3 Detours: To be determined
s CRR Tl
IGA Partner: City of Glendale, City of
Peoria, MAG
[ﬁl Project Manager: Est. Const. Date: To be determined
Bill Hahn Right-of-Way:  Right-of-way will be
Project Manager required; amount to be
(602) 506-4614 determined
billhahn@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $10,000 $500/  $3,500] $2,000] $2,000 $2,000/ $10,000
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $140 $10 $40 $30 $30 $30 $140
Project Total $0 $10,140 $510|  $3,540] $2,030 $2,030, $2,030| $10,140
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $10,140 $510 $3,540 $2,030 $2,030 $2,030{ $10,140
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NORTHERN AVENUE This project will install traffic signals at the

intersection to improve safety, reduce congestion

@ 107th Avenue and improve traffic flow.

@ Key Issues:

e Included in the MAG Regional Transportation

e Plan
e | 1 \a PEORIA | N
FEORA AVE §< N 5‘ “ —
il MIRATE i g | \ %
é N.TS.
ORTHERN AVE "- 1] - I
Project [
woonen | Limits \ § E L.
District: 4

s p GLENDALE

' Length: N/A
. Detours: None

IGA Partner: City of Peoria and the City of

@ Project Manager: Glendale

Chris Kmetty, P.E. Est. Const. Date: FY 2006

Project Manager ) o _ _

(602) 506-4611 Right-of-Way: Minimal right-of-way will
chriskmetty@mail.maricopa.gov need to be acquired

Project expenditures in thousands

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY Q7 FY 08 FY 09 FY 10 Total

Design $53 $53 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $7 $7 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $219 $438 $219 $0 $0 $0 $0 $219
MCDOT Labor $35 $70 $35 $0 $0 $0 $0 $35
Project Total $314 $568 $254 $0 $0 $0 $0 $254
Reimbursements ($236) ($236) $0 $0 $0 $0 $0 $0
MCDOT Net Cost $78 $332 $254 $0 $0 $0 $0 $254
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The purpose of this project is to pave Ocotilla

Drive to reduce dust, improve safety and improve

traffic flow. The Town of Wickenburg has agreed
. to enter in an agreement to annex the roadway.
" The County’s obligation will be to participate
= financially in the project by paying up to $500,000
towards construction once construction begins.

OCOTILLA DRIVE:
End of Maintenance to

Job TT100 @ Key Issues:
e Drainage
e Dust
& N
WICKENBURG
a ‘ . Pa‘lo,.' Verde; ,Dr-‘ i¥a T
S Limits ) District: 4
p - §, o Length: 1 mile
Detours: None anticipated
IGA Partner: None anticipated
Project Manager:
ﬁl J 9 Est. Const. Date: N/A
Nariman Zadeh, P.E. ) _ _ _
(602) 506-8623 as needed
narimanzadeh@mail.mariciopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $71 $71 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $500 $0 $0 $500 $0 $0 $500
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $1 $1 $0 $0 $0 $0 $0 $0
Project Total $72 $572 $0 $0 $500 $0 $0 $500
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $72 $572 $0 $0 $500 $0 $0 $500
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OLD US 80 This historic bridge was constructed in 1929 and
is in need of major repairs, which will require
closing the bridge and constructing a temporary
bypass road. Federal funds will be requested to
pay for a portion of the repairs. Initially a Design
Concept Report will be completed to identify the
extent of the repairs needed and their cost prior
to requesting federal funding. The public benefit
is an extension of the life of the bridge.

Job TT188 @ Key Issues:
e At-grade bypass route across Gila River

o Historic status of the bridge
s » Federal aid
: N o Environmental clearance
N.TS.
District: 5
Length: 0.5 mile
Detours: At-grade river crossings
IGA Partner: Federal Highway
[ﬁl Project Manager: Administration (FHWA)
Andrzej Wojakiewicz, P.E., S.E. Est. Const. Date: FY 2008
County Bridge Engineer ) _ _
(602) 506-8625 Right-of-Way:  Right-of-way will need to be
andrzejwojakiewicz@mail.maricopa.gov acquired
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements S || P Es FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $70 $740 $170 $500 $0 $0 $0 $670
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $250 $0 $0 $250 $0 $0 $250
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $6,600 $0 $0 $0 $6,600 $0 $6,600
MCDOT Labor $10 $100 $5 $5 $30 $50 $0 $90
Project Total $80 $7,690 $175 $505 $280]  $6,650 $0|  $7,610
Reimbursements $0 ($1,000) $0 $0 $0 $0| ($1,000)] ($1,000)
MCDOT Net Cost $80 $6,690 $175 $505 $280]  $6,650| ($1,000)|  $6,610
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. This project is to pave the roadway in order to
-PMlO ROADS: Phase 4 reduce dust on dirt roads within the PMjg
SW Valley

area to ensure compliance with federal and local
_air quality rules. This road was part of an earlier
PMyo phase project, but was changed to a stand-
alone project due to cost and reconfiguration of
. the roadway.

Job TT048 @ Key Issues:
e — T y e Reduce dust in neighborhoods
\l\\!\’} | o Expedited design on construction schedule
e b | i % « Cost containment
o § ; %

e CARVER RD
2 ¢(Project]| 3. ...
°| Limits

BUGKEYE v . .
& District: 5
o %
LA ) Length: 1.5 miles
Rt ° Detours: None anticipated
imits J ¢ .. 1118
IGA Partner: FHWA funding via MAG
Congestion Mitigation & Air

@ Project Manager: Quality Program

Ray Smith, P.E., R.L.S. Est. Const. Date: FY 2006

Project Manager ) _

(602) 506-2901 Right-of-Way: To be determined

raysmith@mail.mariciopa.gov
Project expenditures in thousands

Prior Years Total FY 06-10

Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $215 $215 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $720 $720 $0 $0 $0 $0 $720
MCDOT Labor $0 $50 $50 $0 $0 $0 $0 $50
Project Total $215 $985 $770 $0 $0 $0 $0 $770
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $215 $985 $770 $0 $0 $0 $0 $770
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Job TTO46

PMi.o ROADS: Phase 4

This project is to pave the roadway in order to
reduce dust on dirt roads within the PMqg
area to ensure compliance with federal and local
air quality rules. This road was part of an earlier
PMjo phase project, but was changed to a stand-
alone project due to cost and reconfiguration of

the roadway.

@ Key Issues:

> |
#:’ M ia ;
m ) o W '“‘"1 « Cost containme
CHANDLER b i
7 e L
§ Limits CHANDLEN FiH
District:
Length:
Detours:

@ Project Manager:

Ray Smith, P.E., R.L.S.
Project Manager
(602) 506-2901

IGA Partner:

Est. Const. Date:

nt

1

e Reduce dust in neighborhoods
o Expedited design and construction schedule

2.65 miles

None anticipated

FHWA funding via MAG
Congestion Mitigation and Air

Quality Program

FY 2006

raysmith@mail.mariciopa.gov Right-of-Way: To be determined
Project expenditures in thousands
Cost Elements | or vears | | Totel Fyos | Fvo7 | Fyos | Froe | Fy1o |FY06-10
xpenditures | Project Cost Total

Design $215 $215 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $150 $900 $750 $0 $0 $0 $0 $750
MCDOT Labor $0 $50 $50 $0 $0 $0 $0 $50
Project Total $365 $1,165 $800 $0 $0 $0 $0 $800
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $365 $1,165 $800 $0 $0 $0 $0 $800
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PM ROADS: Ph 4 This project is to pave the roadway in order to
10 '_ S ask - reduce dust on dirt roads within the PMyo

area to ensure compliance with federal and local
air quality rules. This road was part of an earlier
PMo phase project, but was changed to a stand-
alone project due to cost and reconfiguration of
the roadway.

Job TT047 @ Key Issues:
B, . « Reduce dust in neighborhoods
L o Expedited design and construction schedule
e B I « Cost containment
Spropnry,  \imits
) PEAK VIEW RD ;
. ! SCOTTSDALE
3 B s
oL B
* Proj | District: 3
€ | MADDOCKRD-| Length: 2.65 miles
3 < CLOUD RD T
PHOENIX ~ 2 Detours: None anticipated
CAREFREE HWY L IGA Partner: FHWA funding with MAG
i Congestion Mitigation & Air
@ Project Manager: Quality Program
Ray Smith, P.E., R.L.S. Est. Const. Date: FY 2006
Project Manager ) )
(602) 506-2901 Right-of-Way: To be determined
raysmith@mail.mariciopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements S || P Es FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $215 $215 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $1,000 $1,000 $0 $0 $0 $0 $1,000
MCDOT Labor $0 $50 $50 $0 $0 $0 $0 $50
Project Total $215 $1,265]  $1,050 $0 $0 $0 $0|  $1,050
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $215 $1,265]  $1,050 $0 $0 $0 $0|  $1,050
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PMio ROADS:
12th Street:

This project is to pave the roadway in order to
reduce dust on dirt roads within the PMqg
area to ensure compliance with federal and local
air quality rules. This road was part of an earlier
PMo phase project, but was changed to a stand-
alone project due to cost and reconfiguration of
the roadway.

Job TTO40

@ Key Issues:
e Major wash and two considerable washes

e e New limits: Circle Mountain Road to Johnson
N Road
NATIONAL
i
E FOREST
T
]
N.TS.
JOHNSON ROAD
CIRCLE MOUNTAIN ROAD
T District: 3
Length: 0.65 mile
Detours: None anticipated
IGA Partner: N/A
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2006
Samir M. Hatab, P.E. ) _ ) _
(602) 506-2867 04/13/2005
samhatab@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $350 $350 $0 $0 $0 $0 $350
MCDOT Labor $0 $45 $45 $0 $0 $0 $0 $45
Project Total $0 $395 $395 $0 $0 $0 $0 $395
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $395 $395 $0 $0 $0 $0 $395
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This project is to pave the roadway in order to
reduce dust on dirt roads within the PMqg
area to ensure compliance with federal and local
air quality rules. This road was part of an earlier
PMyo phase project, but was delayed due to
design and environmental issues.

PMio ROADS:
BQ '

@ Key Issues:

e« Environmental issues

e Tonto National Forest cooperation
. 8 2
| ronto & 7
‘ i % NATIONAL
‘ /\] 2
| EIFI Project
o ek ’ Limits
1 RIO VERDEDR ~ =
L I ; | ) N.TS.
' | FOREST Distri )
g istrict:
E MCDOWELL (BRI
) 2a & g FORT, . .
8 MOUNTAIN.. 3| R Length: 2.8 miles
“ PARK SRR =
Sagla Detours: None anticipated
IGA Partner: FHWA funding via MAG
Congestion Mitigation & Air
ﬁl Project Manager: Quality Program
Ray Smith, P.E., R.L.S. Est. Const. Date: FY 2007
Project Manager Right-of-Wav- Tonto National F i
raysmith@mail.mariciopa.gov € rght-or-way
Project expenditures in thousands
Prior Years Ex- Total FY 06-10
Cost Elements o | Figs S FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $8 $8 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $4 $4 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $1,095 $0 $1,095 $0 $0 $0 $1,095
MCDOT Labor $13 $33 $10 $10 $0 $0 $0 $20
Project Total $25 $1,140 $10 $1,105 $0 $0 $0 $1,115
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $25 $1,140 $10]  $1,105 $0 $0 $0]  $1,115
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This project will widen Power Road between
Guadalupe Road and Baseline Road to six travel
lanes with a raised center median. Two bridges
will also be constructed.

POWER ROAD 4

Job TT090 @ Key Issues:

e Partnership development
e Drainage

N o Pending adjacent land development
2 « Right-of-way costs
ROAD
c g
ounty & Project
Limits NTS.
L Gilbert
GUADALUPE ROAD _
District: 1&2
) = 3 Mesa .
b j 3 3 Length: 1 mile
3 8 County S @
I ewor  © = 9 ROAD o
1 — 1 Detours: None anticipated
IGA Partner: Town of Gilbert, City of Mesa

@ Project Manager:

Est. Const. Date: FY 2007

Nariman Zadeh, P.E.

Project Manager Right-of-Way: Additional right-of-way will

(602) 506-8623 be required

narimanzadeh@mail.maricopa.gov

Project expenditures in thousands

Cost Elements E'?(g‘é;gi‘fl‘j‘rfs Projz?:iacllost FYo6 | FYO7 | FYo8 | FYo9 | FY10 FYngllo
Design $584 $584 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $750 $750 $0 $0 $0 $0 $750
Environmental $14 $14 $0 $0 $0 $0 $0 $0
Utilities $332 $332 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $5,750 $0 $5,750 $0 $0 $0 $5,750
MCDOT Labor $205 $235 $5 $25 $0 $0 $0 $30
Project Total $1,135 $7,665 $755 $5,775 $0 $0 $0 $6,530
Reimbursements $0 ($3,154) $0| ($3,154) $0 $0 $0| ($3,154)
MCDOT Net Cost $1,135 $4,511 $755|  $2,621 $0 $0 $0|  $3,376
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QUEEN CREEK ROAD:
Arizona Avenue to |
McQueen Roa(;l

-wu--'-‘JH

This project will widen Queen Creek Road from
two to six lanes with a median.

Job TTO87 @ Key Issues:
o Utility relocation
| Pecos | Road « Union Pacific Railroad crossing
§| s . J 3 3 N « Irrigation
= § & (. & e Included in the MAG Regional Transportation
2l 7 Chapdler
Germann < @ — Road Plan
o 3
_g g j Chandler
8 C\ L
Queen f[C[ggls Road |, rg
District: 1
7/ Chandler PrOjeCt
7 e LIS Road Length: 1 mile
o : § County g E
2 3 g S o Detours: None anticipated
Chandler < Sl & ueignts | Road
IGA Partner: Potential agreement with
City of Chandler
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2008
Sami Ayoub, P.E., DSc, PMP ) o _
Project Manager Right-of-Way:  The existing rlght-of-wa_y is
(602) 506-4662 66’ Wlde.. 130’-160j of right-
samiayoub@mail.maricopa.gov of-way will be required
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements S enshnes | Fuets G FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $292 $292 $0 $0 $0 $0 $0 $0
Right-of-Way $706 $706 $0 $0 $0 $0 $0 $0
Environmental $13 $13 $0 $0 $0 $0 $0 $0
Utilities $0 $1,000 $1,000 $0 $0 $0 $0|  $1,000
IGA Payments $0 $300 $0 $300 $0 $0 $0 $300
Construction $0 $3,430 $0 $0 $3,430 $0 $0|  $3,430
MCDOT Labor $123 $183 $10 $10 $40 $0 $0 $60
Project Total $1,134 $5,924 $1,010 $310 $3,470 $0 $0 $4,790
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $1,134 $5,924 $1,010 $310 $3,470 $0 $0 $4,790
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RIGGS ROAD @ SR 347

This project will provide left-turn lanes on Riggs

Road to improve safety and traffic flow. An
upgraded signal will be provided by ADOT.
[ ) .
-g__ii!r i
S & S
Job TT157 @ Key Issues:
e Coordination with ADOT for the signal
_PHOENIX | | CHANDLER | N upgrade
GILA RIVER Xl
NATIVE )
AMERICAN
COMMUNITY & s,
s
Limits L
- ) District: 5
: :d g g Length: N/A
Detours: N/A
IGA Partner: ADOT
Project Manager:
[@ °) g Est. Const. Date: FY 2006 (July 2005)
James Sargent, P.E., R.L.S. ]
Design Project Manager Right-of-Way: N/A
(602) 506-8678
jamessargent@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $27 $27 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $4 $4 $0 $0 $0 $0 $0 $0
Utilities $50 $50 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $270 $270 $0 $0 $0 $0 $270
MCDOT Labor $17 $35 $18 $0 $0 $0 $0 $18
Project Total $98 $386 $288 $0 $0 $0 $0 $288
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $98 $386 $288 $0 $0 $0 $0 $288
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RIGGS ROAD:
Gilbert Roaclto l

Val Vista Drive, |

Job TT201

fUEEN CREEX RD

GILBERT

|
CHANDLER | ocorwol g

WILLIAMS FIELD RD
el

_GREENFIELD RD

CHANDLER HEIGHTS RL)

GILBERT RD

RIGGS RD

COOPER RD
HIGLEY R@

McQUEEN RO}

HUNT HWY

@ Project Manager:

Tom Larson, P.E., R.L.S.

Project Manager

(602) 506-2166
thomaslarson@mail.maricopa.gov

Project expenditures in thousands

The purpose of this project is to widen the
roadway from two and four lanes to six
lanes. The City of Chandler will be the lead
agency and the County will make a financial
contribution toward the cost of construction,
which is expected to begin in FY 2009. Per the
intergovernmental agreement, the City of
Chandler will annex the road.

@ Key Issues:

e The City of Chandler is the lead agency
e The City of Chandler will annex the road

District: 1

Length: 2 miles

Detours: To be determined
IGA Partner: City of Chandler

Est. Const. Date: FY 2009

Right-of-Way: To be determined

Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $400 $0 $0 $0 $400 $0 $400
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $0 $0 $0 $0 $0 $0 $0
Project Total $0 $400 $0 $0 $0 $400 $0 $400
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $400 $0 $0 $0 $400 $0 $400
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R10O VERDE DRIVE: Rio Verde Drive is part of a popular bicycling

route. The project will investigate the widening of
136th Street to FOreSt Road the existing road to provide adequate shoulders
for use as a bicycle path. Construction is
~ contingent on receipt of federal funds.
Intersection widening will also be evaluated. The
public benefit is that once constructed, both
- motorists and bicyclists will have a safer roadway.

Job TT192 @ Key Issues:
o None
- B N
e FOREST D
()L..: MOUNTAIN RD 6 5 T ’LE
SES 1 2 NTS
|_____RIO VERDE DR k_
District: 2
MCQOWELL
INDIAN | .
gy Length: 7 miles
Detours: N/A
IGA Partner: Federal Highway
[ﬁl Project Manager: Administration (FHWA)
Samir M. Hatab, P.E. Est. Const. Date: 2010
Engineering Project Manager ) _
(602) 506-2867 Right-of-Way:  The amount of ROW required
samhatab@mail.maricopa.gov is to be determined
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements s | Bisies st FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $200 $0 $0 $200 $0 $0 $200
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $1,150 $0 $0 $0 $1,150 $0 $1,150
MCDOT Labor $0 $90 $0 $30 $30 $30 $0 $90
Project Total $0 $1,440 $0 $30 $230 $1,180 $0 $1,440
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $1,440 $0 $30 $230 $1,180 $0 $1,440
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~ This project consists of milling/pulverizing the existing road surfaces three
inches in depth and replacing it with three inches of asphalt concrete pavement
after stabilizing the existing base material. Portions of the following roadways will
| e : "0 be included in Phase 1:
Phase 1) ' Arterials: Locals:
S 107th Avenue: Peoria Avenue to Alabama Avenue  New Life Unit 1
Alabama Avenue: 111th Avenue to 99th Avenue Units 1, 2, 3 and 4
~=. % Sun City Boulevard: 111th Avenue to 99th Avenue  Sun City West Unit 10
107th Avenue: Del Webb to Union Hills Drive

SUN CITY

-1 y s

W

@ Key Issues:

° None
g 8
3 3
z
§ .=I ‘
S .
2l - NS District: 4
S
| : Length: 2.5 miles
| C - PEORIA
En Detours: N/A
IGA Partner: None
Project Manager:
[ﬁl J 9 Est. Const. Date: May/June 2005
Eric Mayer ) N _
(602) 506-8367 required at this time
ericmayer@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $3,500 $5,500 $2,000 $0 $0 $0 $0 $2,000
MCDOT Labor $0 $20 $20 $0 $0 $0 $0 $20
Project Total $3,500 $5,520 $2,020 $0 $0 $0 $0 $2,020
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $3,500 $5,520 $2,020 $0 $0 $0 $0 $2,020
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TT173

Arterials:
Agua Fria Drive
Talisman Road
Thunderbird Boulevard

This project consists of milling/pulverizing the existing road surfaces three
inches in depth and replacing it with three inches of asphalt concrete pavement
after stabilizing the existing base material. Portions of the following roadways will
be included in Phase 2:

Locals:
Units 11, 11-A, 12, 12-A,
14, 14-C, 15, 15-B,
15C, 15-D, 17, 17-A,
17-B, 17-D, 17-F, 17-H,
17-J, 18, 18-A, 19, 19-A,
20, 21, 21-A, 22, 22-A, 22-B

@ Key Issues:

° None
District: 4
Length: 33.93 miles
Detours: N/A
IGA Partner: None
Project Manager:
ﬁl J 9 Est. Const. Date: FY 2006
Eric Mayer ) - _
(602) 506-8367 required at this time
ericmayer@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $3,500 $0 $3,500 $0 $0 $0 $3,500
MCDOT Labor $0 $20 $0 $20 $0 $0 $0 $20
Project Total $0 $3,520 $0 $3,520 $0 $0 $0 $3,520
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $3,520 $0 $3,520 $0 $0 $0 $3,520
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inches in depth and replacing it with three

Arterials:
Greenway Road

inches of asphalt concrete pavement

¥ after stabilizing the existing base material. Portions of the following roadway will
| be included in Phase 3:

Locals:
Units 10, 10-A, 25, 25-A,
26-A 28, 28-A, 28-B, 31,

= 31-A, 32, 32-A
R
Job TT174 B ey 1ssues:
¢ None
B
S)
N
N.TS.
Plcou_ect District: 4
Limits
bird Rd Length: 25.89 miles
Detours: N/A
IGA Partner: None
Project Manager:
[ﬁl J 9 Est. Const. Date: FY 2007
Eric Mayer ) - _
(602) 506-8367 required at this time
ericmayer@mail.maricopa.gov
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements Expenditures | Project Cost FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $2,200 $0 $0 $2,200 $0 $0 $2,200
MCDOT Labor $0 $20 $0 $0 $20 $0 $0 $20
Project Total $0 $2,220 $0 $0 $2,220 $0 $0 $2,220
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $2,220 $0 $0 $2,220 $0 $0 $2,220
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|

SU N C I TY ! This project consists of milling/pulverizing the existing road surfaces three
- inches in depth and replacing it with three inches of asphalt concrete pavement

Mi | Il & Resu rface after stabilizing the existing base material. Portions of the following roadways will
. be included in Phase 4:

S '. Arterials: Locals:
B Agua Fria Drive Units 23, 27, 30, 33,
Burns Drive 34, 34-A, 35, 35-A, 36

Hutton Drive

Job TT175 @ Key Issues:
¢ None

District: 4

Length: 23.14 miles
Detours: N/A

IGA Partner: None

ﬁl Pro;ect Manager: Est. Const. Date: FY 2008

Eric Mayer _ N _
Civil Engineering Technician Right-of-Way: No additional ROW is
(602) 506-8367 required at this time

ericmayer@mail.maricopa.gov

Project expenditures in thousands

Cost Elements Eigz;gi‘fjrrjs Projzcc’ia(':ost FYos | FYo7 | Fvos | Fyoo | Fy1o0 FYTgfa'llo
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $1,900 $0 $0 $0 $1900 $0 $1,900
MCDOT Labor $0 $20 $0 $0 $0 $20 $0 $20
Project Total $0 $1,920 $0 $0 $0 $1920 $0 $1,920
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $0 $1,920 $0 $0 $0 $1920 $0 $1,920
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The corridor study is from 1-10 to Loop 303. It also
includes the study of an additional corridor study
| extension to SR 74/US 60. The purpose of this
.prolect is to develop a corridor study to

L4 investigate the widening of the road so right-of-way
and roadway needs and planned, and future
improvements can be identified for increasing the
capacity and safety of the roadway. The corridor
study from Sun Valley Parkway to SR 74 will
determine alternative road alignments.

SUN VALLEY PARKWAY:
I 10 to Loop 303 & ot

2V e (e

Job TT179 @ Key Issues:

e Access control and corridor improvement
B study

b T T s

i [ CORRIDOR ’
‘smnunsa =T
TUT 1
I |

BUCKEYE

/
Lo AR District: 485
1] ‘ Length: 44.94 miles
F@ = _’ j:“ ‘  Detours: N/A
IGA Partner: None

ﬁl Project Manager:

Est. Const. Date: Funded for study only

Renee Probst

(602) 506-8622 required at this time
reneeprobst@mail.maricopa.gov
Project expenditures in thousands
Cost Elements | Lrior Years | Total FYyos | Fyo7 | Fyos | Fyos | Fyio |Fr 0610
Expenditures | Project Cost Total
Design $140 $300 $160 $0 $0 $0 $0 $160
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $0 $0 $0 $0 $0 $0 $0
Project Total $140 $300 $160 $0 $0 $0 $0 $160
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $140 $300 $160 $0 $0 $0 $0 $160
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TABLE MESA ROAD:

Job TT196

The purpose of the
purchase the ne
future encroachme

" to identify the location

- purchased.

project is to identify and
cessary right-of-way to

preserve access to the national forest against

nt. Table Mesa Road is an

unpaved road providing access to the Tonto National
Forest from 1-17. Initially a survey will be performed

of the existing road and then

preliminary engineering will determine route suitability
prior to the identification of right-of-way to be

@ Key Issues:

Location of roadway

| ’TABLE MESA RD \ N
/ \\T‘ABLE MESARD | zonTO /q
y s
_/
N.TS.
r+ District: 3
N
| ]
Al >z Length: 5 miles
c g |
& ° s ;4%1@5 MTN RD Detours: N/A
< © [
IGA Partner: State of Arizona (Game &
Fish), U.S. Forest Service
Project Manager:
[ﬁl J 9 Est. Const. Date: N/A
Ray Smith, P.E., R.L.S. ) _
Project Manager Right-of-Way:  The amount of right-of-way
(602) 506-2901 required is a task of the
raysmith@mail.maricopa.gov study effort
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements s | Bisies st FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $300 $0 $300 $0 $0 $0 $300
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0] $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $0 $11 $1 $10 $0 $0 $0 $11
Project Total $0 $311 $1 $310 $0 $0 $0 $311
Reimbursements $0 ($150) $0 ($150) $0 $0 $0 ($150)
MCDOT Net Cost $0 $161 $1 $160 $0 $0 $0 $161
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VINEYARD AVENUE/

|
1 ‘
/

g e
&

This project
beginning at

will

widen

Vineyard Road
Estrella Parkway and extend

eastward to 143" Avenue, and on 143rd Avenue
south and eastward to Indian Springs Road.
Then, upon construction authorization, the plan is
to complete construction prior to the fall NASCAR
race. The public benefit is improved access to
Phoenix International Raceway and reduced race

day congestion and air pollution.

Job TT191 @ Key Issues:
¢ None
/ wdlhe = n
3 z ¢ g < HY
2 3 7 3 g = Fo
Z & z A b
0 ﬂ '5 q % *g
N B = BROADWAY RD E é
GOODYEAR?, L A
Y SOUTHERN AVE - - . )
o VINEVARD ave District: 5
- RIVER
INDIANGE Length: 2.2 miles
Project 1 b d
Limits z
5 Detours: N/A
2
- AVONDALE . .
IGA Partner: State of Arizona, Phoenix
International Raceway, City
of Goodyear, Flood Control
ﬁl Project Manager: District of Maricopa County
Samir M. Hatab, P.E. Est. Const. Date: 06/01/2005
Engineering Project Manager ) N _
(602) 506-2867 Right-of-Way:  No additional ROW is
samhatab@mail.maricopa.gov required at this time
Project expenditures in thousands
Prior Years Total FY 06-10
Cost Elements = amiuGs | Pk G FY 06 FY 07 FY 08 FY 09 FY 10 Total
Design $0 $0 $0 $0 $0 $0 $0 $0
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $0 $0 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $50 $5,000 $4,500 $450 $0 $0 $0 $4,950
MCDOT Labor $50 $50 $0 $0 $0 $0 $0 $0
Project Total $100 $5,050 $4,500 $450 $0 $0 $0 $4,950
Reimbursements ($3,332) ($5,000) $0 ($417) ($417) ($417) ($417)] ($1,668)
MCDOT Net Cost ($3,232) $50]  $4,500 $33 ($417) ($417) ($417)|  $3,282
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WILLIAMS FIELD ROAD:

Gllberitf

a

Road

Chandler

Cooper

Pecos

Project
Limits

County

| Gilbert

Gilbert

Val vista

Road

@ Project Manager:

Dave DeWeese, P.E.
Senior Civil Engineer

Based on the findings of the design concept
report, this project will prepare final design
documents for reconstructing the existing four-
lane undivided roadway. The new typical section
will feature six travel lanes (three in each
direction) with bike lanes, curb/gutter, sidewalk
and a raised center median. Other planned
improvements include a storm drain system,
retention basins, street lights, landscaping and
widening the Eastern Canal bridge structure.

Key Issues:

Traffic volumes are expected to increase
Coordination with the Town of Gilbert and
adjacent property owners

Numerous homes on large lots “fronting” both
sides of the road

Concerns of local residents regarding the need
for safe and convenient access

Roadway drainage design

Potential utility conflicts

District: 1

Length: 1.5 miles

Detours: None anticipated

IGA Partner: Potential partnership with

Town of Gilbert

Est. Const. Date: Funded for design only

(602) 506-8626 Right-of-Way:  Additional right-of-way may
daviddeweese@mail.maricopa.gov be required

Project expenditures in thousands

Cost Elements Eigzggi‘fj:js ProjTe?:iacI:ost Fros | Fyo7 | Fvos | Fyos | Fyio |"72010
Design $53 $515 $462 $0 $0 $0 $0 $462
Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0
Environmental $10 $10 $0 $0 $0 $0 $0 $0
Utilities $0 $0 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0 $0 $0 $0 $0 $0 $0
Construction $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Labor $163 $203 $20 $20 $0 $0 $0 $40
Project Total $226 $728 $482 $20 $0 $0 $0 $502
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $226 $728 $482 $20 $0 $0 $0 $502
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This project will widen the north side of
WILLIAMS FIELD ROAD Williams Field Road at the Higley Road

@ Higley Road intersection with partial signal upgrades.

Job TT102 @ Key Issues:

e Coordination with the Town of Gilbert to add
Town of Gilbert ultimate improvements on the
Viarne: Bd north side of Williams Field Road

N
e Phase 1 of the overall improvements are to be
3| Gilbert = connected by a larger Town of Gilbert Capital
Ray = Rd Improvement Program project

Project
Limits

Galveston Rd

Reckef

County
. Rd o

3 3 District: 1

3 >

® -

Q Length: N/A
Pecos

Detours: None anticipated
IGA Partner: Town of Gilbert

[@ Project Manager: Est. Const. Date: FY 2006 (September 2005)

James Sargent, P.E., R.L.S. ] . ,
Design Project Manager Right-of-Way:  No additional ROW is

(602) 506-8678 required at this time
jamessargent@mail.maircopa.gov

Project expenditures in thousands

Cost Elements | - rior Years | Total FYos | Fyo7 | Fros | Fvo9 | Fy1o |FY06-10
Expenditures | Project Cost Total
Design $47 $47 $0 $0 $0 $0 $0 $0
Right-of-Way $63 $63 $0 $0 $0 $0 $0 $0
Environmental $20 $20 $0 $0 $0 $0 $0 $0
Utilities $250 $250 $0 $0 $0 $0 $0 $0
IGA Payments $0 $0| $0 $0 $0 $0 $0 $0
Construction $382 $682 $300 $0 $0 $0 $0 $300
MCDOT Labor $204 $224 $20 $0 $0 $0 $0 $20
Project Total $966 $1,286 $320 $0 $0 $0 $0 $320
Reimbursements $0 $0 $0 $0 $0 $0 $0 $0
MCDOT Net Cost $966 $1,286 $320 $0 $0 $0 $0 $320
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System Support Projects

Project Description FY 06 FY 07 FY 08 FY 09 FY 10 A
Totals

Geodetic Densification & $250 $0 $0 $0 $0 $250
Cadastral Surveys
General Civil Engineering $500 $500 $4,000 $4,000 $4,000 $13,000
Low Volume Roads $2,050 | $3,020 | $3,020 | $3,020 $0 $11,110
Program
Planning Studies (CARs
& Corridor Studies) $800 $800 $800 $850 $850 $4,100
Previous Years ($287) | $350 $350 $350 $0 $763
Backcharges
Project Reserve Account | $5,950 | $3,450 | $12,950 | $40,450 | $50,450 $113,250
Property Management on $50 $50 $50 $50 $50 $250

Prior Year TIP Projects

R.O.W. Infill on Road

$2,500 | $2,500 $5,500 $5,500 $5,500 $21,500
Inventory System

Small Cities

Transportation Assistance| $300 $300 $300 $300 $300 $1,500
Program

Signal Modernization $370 $0 $0 $0 $0 $370
TAB Special Projects $1,000 | $1,000 $1,000 $1,000 $1,000 $5,000

TIP Program Management| 363 | 8365 | $365 $365 $365 $1,823

Unallocated Force

$1,402 | $2,539 $2,751 $2,842 $3,173 $12,707
Account

Warranted Traffic

$500 $3,000 $3,000 $3,000 $3,000 $12,500
Improvements

Thousands of dollars
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2006-2010 Transportation Improvement Program

County Map Quadrant Identification
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The colored lines on the map represent projects. Colors are not significant and were used only to
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Acronym List

ADOT

BMS

BOS

CAR

CMS

DCR

DMP

EPA

FEMA

FWHA

FY

GDACS

GRIC

HURF

IGA

ITS

MAG

138

Arizona Department of
Transportation

Bridge Management System
Board of Supervisors

Candidate Assessment
Report

Congestion Management
System

Design Concept Report
Development Master Plan

Environmental Protection
Agency

Federal Emergency
Management Administration

Federal Highway
Administration

Fiscal Year

Geodetic Densification and
Cadastral Survey

Gila River Indian
Community

Highway User Revenue
Fund

Intergovernmental
Agreement

Intelligent Transportation
Systems

Maricopa Association of
Governments

MCDOT

MFR

NEPA

PMio

PRC

REACT

RMS

ROW

RWCD

SMS

SRPMIC

TAB

TIP

TRC

TSP

Maricopa County
Department of
Transportation
Managing For Results

National Environmental
Policy Act

Particulate matter with an
aerodynamic diameter
equal to or less than 10
micrometers

Project Review Committee

Regional Emergency Action
Coordinating Team

Roadway Management
System

Right-of-Way

Roosevelt Water
Conservation District

Safety Management System

Salt River Pima-Maricopa
Indian Community

Transportation Advisory
Board

Transportation
Improvement Program

TIP Review Committee

Transportation System Plan
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Glossary of Terms

Arterial Road System

Posted speeds less than or equal to
45 mph, divided four-lane or six-lane
roads, striped for two or three lanes in
each direction with a median and
exclusive turn lanes where applicable.

Collector Road System

Collector streets provide both land
access service and traffic circulation
within residential neighborhoods,
commercial and industrial areas.
Collectors typically collect traffic from
local streets in residential neighborhoods
and channel it into the arterial system.
Speeds are typically slower than on the
arterial system and there are more access
points along collector routes.

Local Road System

Two-lane undivided roads with
intersections at-grade with frequent
driveway access, traffic movements over
relatively short distances and less than
eight blocks long in most cases.

Candidate Assessment Report (CAR)

A planning-level study that
identifies the best possible alternatives to
an identified transportation problem. It
provides a scope, schedule and budget for
solving the identified problem.

Corridor Study

A study typically conducted on
County Primary System Roadways that is
anticipated to have significant future
problems with respect to congestion,
access control, road alignment, rapidly
developing land uses or safety. Corridors
are typically seven to ten miles long. Each
study evaluates several alternatives to
solve the identified problems and has an
extensive public involvement program.
Completed corridor studies provide a
scope, schedule, budget and
recommended construction phasing for
the roadway. Each corridor study is
periodically updated in order to keep it

Approved by the Board of Supervisors on June 20, 2005

current with its adjacent land
development and future traffic volumes.

Design Concept Report (DCR)

A preliminary engineering study
which provides considerably more detail
than a CAR concerning the best technical
project alternatives, proposed costs and
schedules.

Intergovernmental Agreement (IGA)

A legal binding agreement
between two or more jurisdictions that
stipulates what responsibilities each party
has with respect to a specific project.
Typical agreements stipulate cost sharing
amounts and payment schedules,
responsibilities for managing the project
and who will be responsible for the
project upon completion. These
arrangements are signed by the
representative elected officials of each
jurisdiction and then officially recorded.
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